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Execution Plan Status for Department of Toxic Substance Control (DTSC) lead facilities is to be
found in the DTSC Semiannual Performance Report.

Please note that all Department of the Navy (DON) facilities have been removed from this report
since those facilities were removed from the DSMOA and placed in the DON’s Cost Recovery
Program, effective March 1, 2003.

At the request of Headquarters, United States Army Corps of Engineers (HQUSACE), we are
providing a separate compilation of each site’s Success Stories, extracted from the Semiannual
Performance Report.

The Semiannual Performance Report, Attachments, and Success Stories, in PDF format, are
transmitted to you electronically. If you have any questions concerning this electronic
transmittal, please call me at (916) 341-5780 or Kitty Hightower at (916) 341-5730.

cc: Rick Moss, DTSC
Tony Landis, DTSC
John Scandura, DTSC
Curvin Lee, DTSC
Craig Pennell, HQUSACE

California Environmental Protection Agency

=
o Recycled Paper



STATE WATER RESOURCES CONTROL BOARD
REGIONAL WATER QUALITY CONTROL BOARDS
DEPARTMENT OF DEFENSE (DOD) PROGRAM

SEMIANNUAL REPORT

January 1 — June 30, 2003
per
Contract Number 02-T2416
between the
Department of Toxic Substances Control
and the

State Water Resources Control Board




Table of Contents

NORTH COAST REGIONAL WATER QUALITY CONTROL BOARD

POINT ARENA, (AIR FORCE/DERA) — PCA NO. 16602 .......ccccovirieiiieirieieeeeeeesteeee et
SONOMA COUNTY AIRPORT (SANTA ROSA AA), (FUDS/DERA) — PCA NO. 16911 .....ccccevvvivrienne
SANTA ROSA NAVAUXAIRSTA, (FUDS/DERA) - PCA NO. 16912........ccccciniiiinieiniieieeeeeeeseeeees
REQUA AIR FORCE STATION, (FUDS/DERA) —PCA NO. 16913 .....cceoiiiiiiininereeiccceneeeeeeeeeeaene
EUREKA-HUMBOLDT COUNTY AIRPORT (ARCATA NAVAL AIR STATION), (FUDS/DERA) — PCA
NOL TOOT4. ettt ettt ettt ettt b e bt e bt et et e e st bt s bbbt e ae et et bt sheeue et e s ennen

SAN FRANCISCO BAY REGIONAL WATER QUALITY CONTROL BOARD

HAMILTON ARMY AIRFIELD — GSA PHASE II, ANTENNA FIELD, (INCLUDES LANDFILL #26)
(FUDS/DERA) = PCA NO. L6604 .....oovvoooeeeeeeeeeeeeseeeeeseeseeeeeeeseseeseessseeesseeessssesssssssssesessssseeseesesseessessssseesesseees
HAYWARD AIR NATIONAL GUARD (HANG), (AIR FORCE/DERA) — PCA NO. 16613 w...vvcorvererreecrr.
TRAVIS AIR FORCE BASE, (AIR FORCE/DERA) — PCA NO. 16619.........ccoooooveeereeeereeeeseeeeseeeesesesseessesneee
ONIZUKA AIR FORCE STATION, (AIR FORCE/BRAC IV) — PCA NO. 16620.........erveeerreerrreersessereerresneee
POINT OZOL, (DLA/DERA) — PCA NO. 16621 ...vvcooereeeeeeeeeeeeorseeeeseeeseeseeeeesessesseeeseseessseeeessssseesessesseesesseees
HAMILTON ARMY AIRFIELD, (ARMY/BRAC I&IT) — PCA NO. 16635 ....ccooerveeeeeeereeereeeeeseeeseseeseeesesnene
DUBLIN ECS 30 (PARKS), (ARMY/DERA) — PCA NO. 16917.....ooveeeeeeeeeeeeseeeeeeseeseseeeeeseeeesseeseseesseeesesseee
MOUNTAIN VIEW JONES HALL USAR, (ARMY/DERA) — PCA NO. 16918 w...cocomerreeereeeereesseseereersesnene
OAKLAND ARMY BASE, (ARMY/BRAC IV) - PCA NO. 16921 w...ovocoooveeeeeeeeeeeeseeeeseeeseeeesseeeessesseeseeseene
HAYWARD ARMY AIRFIELD, (FUDS/DERA) — PCA NO. 16924 .....c.oovveeoereeeeeeeseeeereeeseseeeseeeeeseeseeesesnene
GOLDEN GATE NATIONAL RECREATION AREA , (FUDS/DERA) — PCA NO. 16925 .......ovvvveererrcrerereen,
CAMP STONEMAN, (FUDS/DERA) — PCA NO. 16926 ........ovveeereeeereeereeeeeeeeeeeseeeeeeseseeseeeeeeseeeseeeseeseeseeesesneee
ALMADEN AIR FORCE STATION, (FUDS/DERA) — PCA NO. 16927 ......coooooveeeeoeeeeeeeeeeeeeeseeeeeseesseeesssssseeees
BENICIA ARSENAL, (FUDS/DERA) — PCA NO. 16944 .........oovoooooeeeeeooeeeeeeeeeeeseeeeeesseseseeeesessessseesesessseeeesenee
FORT BARRY, (FUDS/DERA) — PCA NO. 16974 ...coovveeoeeeeeeeeoeeeeseeeeseeeseeeeeessssseeesessssseeeessssseeeesesssensesseees
FORT MCDOWELL, (FUDS/DERA) — PCA NO. 16975........evvveereeeeeeeeeseeeeeeeeeresseeseesessesseeesessesseeessesesseeeeesseee
NIKE BATTERY 91, ANGEL ISLAND, (FUDS/DERA) — PCA NO. 16976 ......vvecooerreeeeeeeeereeeeeseeeeeesessesreeens
HAMILTON ARMY AIRFIELD - GSA PHASE II (INCLUDES LANDFILL #26), (FUDS/DERA) —

POA NO. 16977 oo eeeeees e eeee s s e eee e eeee s es e eeeesseeeeesseeeeeeeeseeeseseeseeeeseeee

CENTRAL COAST REGIONAL WATER QUALITY CONTROL BOARD

FORMER FT. ORD ARMY BASE/PRESIDIO OF MONTEREY ANNEX, (ARMY BRAC I/II) -

PCA NOL L0022t et s s et s
PRESIDIO OF MONTEREY, (ARMY/DERA) - PCA NO. 16623 .......cceccoiiiriiiineieereeeeeeeeeeeee e
FORT HUNTER LIGGETT, (ARMY/DERA) - PCA NO. 16624 .......ccococeoimininininieeeieenteseneeeeeeeereneenae e
VANDENBERG AFB (AIR FORCE/DERA) - PCA NO. 16626 .....ccceecteiiiiiiniiriiniineeeeieeeeniesreseseeeeeeeenneneens
LOMPOC BRANCH U.S. DISCIPLINARY BARRACKS, (ARMY BRAC IV) - PCA NO. 16930.......c..c..c......
CAMP ROBERTS, (ARMY/DERA) - PCA NO. 16931 ..ottt
MONTEREY PENINSULA AIRPORT DISTRICT, (FUDS/DERA) - PCA NO. 16939......ccoccevinivninninencnn.

LOS ANGELES REGIONAL WATER QUALITY CONTROL BOARD

DFSP SAN PEDRO — PCA NO. 16637 .oooooooeeeeeeeeeeoeseeeeeeeeeeeeeeeesseeseeseeeseessseesseseseeessssesssseseseesssesssseeeneessseeseee
DFSP NORWALK, (DESC/DERA) — PCA NO. 16638 -..ooveeeeoeeeeeeeeeeeeseeseseeeeeeeesessssseseseeeesessssesssseeeesessseessee
OXNARD AIR FORCE BASE (CAMARILLO), (FUDS/DERS) — PCA NO. 16943 ......ovcecereerereereeeeerreersreeenee
NIRF UNDERSEA CENTER, (FUDS/DERA) - PCA NO. 16945 .......coooeeovveeeeeseeseeeeeeeeeeeseesseesseeeesseseeesseeeees

CENTRAL VALLEY REGIONAL WATER QUALITY CONTROL BOARD

RIVERBANK AAP, (ARMY/DERA) - PCA NO. 16639 .....c.coeiiiiiiiiiieiieieeeeeeeeeee e
SACRAMENTO ARMY DEPOT, (ARMY/BRAC I&II) - PCA NO. 16640 .......cccceoveiinininininineeeereeeieeens
SHARPE DDRW, (DLA/DERA) — PCA NO. 16641 ......ccooiiiiniiiiieieteicteteste sttt ettt sae e s
MATHER AIR FORCE BASE, (AIR FORCE/BRAC I&II) — PCA NO. 16647 .......ccccouevinininininineeeereeenenns
MCCLELLAN AIR FORCE BASE, (AIR FORCE/BRAC IV) - PCANO. 16648 ......ccccecenimevininiinenneneenn,




CASTLE AIR FORCE BASE, (AIR FORCE/BRAC I&II) — PCA NO. 16649 .......cccccooveneininiinincineecneen, 19

BEALE AIR FORCE BASE, (AIR FORCE/DERA) - PCA NO. 16650........cccccoeiiriinineineneieereeeeeeeeeeeene 20
TRACY DDRW, (DLA/DERA) —PCA NO. 160051 ....c.cciriiiiiiiiiinieieeneeeeeneeee ettt 21
DAVIS TRANSMITTER, (AIR FORCE/BRAC IV) - PCA NO. 16652 ......cccceoiiiriiniieinieneeeeeeeneeeeeeee 21
TITAN MISSILE SITE 1-A, (LINCOLN), (FUDS/DERA) — PCA NO. 16951 ...cccoiiiiinieinieinereereceieeene 22
OLD HAMMER FIELD, (FUDS/DERA) — PCA NO. 16953 .....coiiiiiinieintenieteereieseeeie e 22
TITAN MISSILE SITE 1-C, (CHICO), (FUDS/DERA) — PCA NO. 16954.......ccoiiiiininiireneteeeneeeeeee 23
TITAN MISSILE SITE 1-B, (SUTTER BUTTES), (FUDS/DERA) — PCA NO. 16955....ccccvivninininincnenenn 23
DQ UNIVERSITY, (FUDS/DERA) — PCA NO. 16959....c..cceiiiiriniininienenteteenteesesteie et 24
EAGLE FIELD (FUDS/DERA) — PCA NO. 16978 ...c..ciiirtiiniieeniereeesieeeie ettt sttt s 24
LAHONTAN REGIONAL WATER QUALITY CONTROL BOARD 25
SIERRA ARMY DEPOT, (ARMY/DERA) - PCA NO. 16655 .....oouiiiieieiiienenieieetete et 25
FORT IRWIN NATIONAL TRAINING CENTER, (ARMY/DERA) - PCA NO. 16656......cccccccecuvverveuenannn 26
EDWARDS AIR FORCE BASE, (AIR FORCE/DERA) - PCA NO. 16660 .......cccocccovireininiineneeneeeenenenn, 26
GEORGE AIR FORCE BASE (AIR FORCE/BRAC I&II) - PCA NO. 16661 .....cccccooveiiiiiiiiiieinceceeeee, 27
AIR FORCE PLANT #42, (AIR FORCE/DERA) - PCA NO. 16662 .......cccconiiiiiriiniineininieisieneeseseeiesieneenens 27
BARSTOW-DAGGETT AIRPORT, (FUDS/DERA) - PCA NO. 16961 .....ccceoiviiiiiiniiiinieeeeseeeeeeeieeee 28
SIERRA ARMY DEPOT- HONEY LAKE PARCEL, (BRAC IV) - PCA CODE NO. 16963.........ccccoeeeerenenne. 29
SANTA ANA REGIONAL WATER QUALITY CONTROL BOARD 30
NORTON AFB, (AIR FORCE/BRAC I&II) - PCA NO. 16071 ....ceeuiriiieiiniiiciniinietnenecesicneee et 30
MARCH AFBCA, (AIR FORCE/BRAC III) - PCA NO. 166072......ccoccimiiiiniinieinienieienieneeieeeeee et 30
JOINT FORCES TRAINING BASE, LOS ALAMITOS (FORMERLY ARMED FORCES RESERVE CENTER),
(ARMY/DERA) - PCA NO. 10982 ...ttt ettt sttt sne st 31
CAMP ANZA, (FUDS/DERA) - PCA NO. 16983 ......c.ooiriiiiirieinienieteeneteteseetete ettt ettt 31
MARCH ARB, (AIR FORCE/DERA) - PCA NO. 16985......c.ooiiiiiiiiieieeeeeeeeseeee et 32
SEMIANNUAL REPORT - NON-SITE ACTIVITIES 33
STATE WATER RESOURCES CONTROL BOARD: .......coooiiiiiieiiiciriceeesteeeseeeee et 33
Division of Water QUALILY: ...........cccooiieiiee ettt ettt ettt ettt eae ettt e et eneenneen 33
Office Of the CHief COUNSEL: ............c.cccueieaiiee ettt ettt ettt e et e bt ete e e eneeeneenneans 35
Division of AdMiniStrative SEFVICES: ............ccciiii ittt ettt ettt ettt ettt naeen 35
REGIONAL WATER QUALITY CONTROL BOARDS: ..ottt 35
Program Management and Administration - PCA NO. 16901 ..............cccccooiiiiiiiniiiiiiiieiieeeee et 35
STATE WATER BOARD AND REGIONAL WATER QUALITY CONTROL BOARDS: ......cccoceviiiiiiieene 36
Clerical Support - PCA NO. 10905..........cccooocuiieieieeiieiieeeeeete ettt ettt saaesreesseeseenseesseesseesaesseens 36

1



NORTH COAST REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL PERFORMANCE REPORT
(January 1 — June 30, 2003)

POINT ARENA, (AIR FORCE/DERA) — PCA NO. 16602

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan. The

Air Force continues to implement monitoring of groundwater elevations and operation of the
interim remedial system of separate phase petroleum recovery from groundwater monitoring
wells. A copy of the closure report with the excavation and sampling details was submitted and
was reviewed by DTSC.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SONOMA COUNTY AIRPORT (SANTA ROSA AA), (FUDS/DERA) — PCA NO. 16911

Progress:
No work activities were performed at this site during the reporting period.

Challenges:
Ensuring compliance is an issue because of funding shortfalls in the USACE’s budget.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SANTA ROSA NAVAUXAIRSTA, (FUDS/DERA) - PCA NO. 16912

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan but is

proceeding faster than it normally has in the past. A Site Investigative Summary Report and



Field Sampling Plan was submitted, reviewed and approved. Community meetings and fact
sheet generation and dispersal are ongoing.

Challenges:
Ensuring compliance is an issue because of funding shortfalls in the USACE’s budget.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

REQUA AIR FORCE STATION, (FUDS/DERA) — PCA NO. 16913

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. The site is

located within federally recognized Yurok Tribe reservation land but is managed by the National
Park Service. The Yurok Tribe will be assigned as the lead agency. Tank removal has been
completed. The Report of Findings indicates two sites need follow-up subsurface investigation.

Challenges:
Ensuring compliance is an issue because of funding shortfalls in the USACE’s budget.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

EUREKA-HUMBOLDT COUNTY AIRPORT (ARCATA NAVAL AIR STATION),
(FUDS/DERA) — PCA NO. 16914

Progress:
No work activities were performed at this site during the reporting period.

Challenges:
Ensuring compliance is an issue because of funding shortfalls in the USACE’s budget.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.




SAN FRANCISCO BAY REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL PERFORMANCE REPORT
(January 1 — June 30, 2003)

HAMILTON ARMY AIRFIELD — GSA PHASE I1, ANTENNA FIELD, (INCLUDES
LANDFILL #26) (FUDS/DERA) — PCA NO. 16604

Progress:
North Antenna Field: The restoration program is behind schedule with the Two-Year Joint CA

Execution Plan. The USACE has delayed delivery of the Ecological Risk Assessment until
December 2003. A revised schedule of deliverables was submitted at the most recent RAB
meeting. There has been little activity and no BCT meetings.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

HAYWARD AIR NATIONAL GUARD (HANG), (AIR FORCE/DERA) — PCA NO. 16613

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. In

April 2003, The Air National Guard completed Field Tasks 3A(groundwater and soil sampling)
and 3B (contamination characterization of soils and groundwater), as components of the Site
Investigation Addendum.

Challenges:
The main challenge is making timely progress at all the sites undergoing regulatory oversight for

environmental remediation. Regional Board staff is still awaiting appropriate action and
consultation from the base on the topic of the Stormwater Pollution Prevention Plan.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.




TRAVIS AIR FORCE BASE, (AIR FORCE/DERA) — PCA NO. 16619

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Soil removal is ongoing or complete at four WABOU sites per the final Record of Decision
signed in January 2003. Construction of the Phase | CAMU was completed and soil will be
placed there from the soil excavation sites.

Challenges:
Overcoming State budget issues and securing the resources to provide regulatory oversight.

Success Stories:
The Final ROD was signed in January 2003. Seventeen USTs were closed throughout the base.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

ONIZUKA AIR FORCE STATION, (AIR FORCE/BRAC1V) — PCA NO. 16620

Progress:
No work activities were performed at this site during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

POINT OZOL., (DLA/DERA) — PCA NO. 16621

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. Biannual

Site Monitoring and Sampling Reports and quarterly NPDES reports have been received and
reviewed. Current plans call for the implementation of a Remedial Investigation Workplan that
is designed to further investigate the Administration Area of the lower part of the facility.

Challenges:
None.



Success Stories:
None.

Execution Plan Status:
See attachments to this report.

HAMILTON ARMY AIRFIELD, (ARMY/BRAC I&II) — PCA NO. 16635

Progress:
Regional Board staff, DTSC, and the Army continue to work intensively on Early Transfer

documentation. The ROD/RAP and the Coastal Salt Marsh FFS were completed. The State
completed its CEQA compliance in the writing of a Supplemental Environmental Impact Report.
Public meetings on these documents occurred. The State continues to work on the assurance
documents that will be submitted with the Final FOSET, which has been commented on but is
not in final form. Many issues have been resolved. A Tentative Board Order has been drafted
and the language negotiated with the Army, where possible. The order will provide part of the
assurances required by the Governor that the remediation at this parcel will be completed post-
transfer. The Regional Board’s hearing on this order will occur on August 20. Early transfer is
on track for September 30, 2003.

The Army completed its FOST for POL Hill and transfer is tied to a portion of the Main Airfield
(14 acres of levees) going to the City of Novato. Regional Board staff has focused almost
exclusively on the early transfer for the Main Airfield parcel and documents regarding
monitoring, corrective action, etc., for POL Hill, have been deferred. Regional Board staff has
advised the Army that completion of the review and commenting should not hold up the transfer
to the city. Regional Board staff did review the FOST and provided comments regarding
additions needed to address a portion of POL Hill that lies within the Landfill 26 buffer zone but
is not currently scheduled for transfer.

Challenges:
Coordination of the many steps involved in the Early Transfer of the Airfield Parcel have

required an extensive amount of time and effort.

Success Stories:

Agreements have been reached to support the Army’s desire for Early Transfer of the Main
Airfield Parcel and to support the Hamilton Wetlands Restoration Project’s interest in moving
forward on the wetlands development.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.




DUBLIN ECS 30 (PARKS), (ARMY/DERA) — PCA NO. 16917

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

MOUNTAIN VIEW JONES HALL USAR, (ARMY/DERA) — PCA NO. 16918

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. No

work was performed during the reporting period. Regional Board staff needs to evaluate the
information to make a determination of the source of groundwater pollution detected on the site.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

OAKLAND ARMY BASE, (ARMY/BRAC 1V) - PCA NO. 16921

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The

transfer of the base is proposed under the provisions of an "Early Transfer". The Oakland Base
Reuse Authority (OBRA) will acquire Oakland Army Base (OArB) under an Economic
Development Conveyance. The State agencies and the Army worked together and finalized the
Memorandum of Agreement (MOA) and the Finding of Suitability for Early Transfer (FOSET).
The MOA was signed during April 2003. On May 22, 2003, a briefing on the Early Transfer
was held at the Governor’s Office.



Challenges:
The Army and the regulatory agencies, notably DTSC, are waiting for the Governor’s approval

of the Early Transfer.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Pan that
has “Status” annotated.

HAYWARD ARMY AIRFIELD, (FUDS/DERA) — PCA NO. 16924

Progress:
No work activities were performed at this site during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

GOLDEN GATE NATIONAL RECREATION AREA, (FUDS/DERA) — PCA NO. 16925

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Regional Board staff moderated an interagency meeting to discuss the Phase II Municipal
Stormwater Permit.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.




CAMP STONEMAN, (FUDS/DERA) — PCA NO. 16926

Progress:
No activities were performed at this site during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

ALMADEN AIR FORCE STATION, (FUDS/DERA) — PCA NO. 16927

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. FUDS

activities at this site are on hold.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

BENICIA ARSENAL, (FUDS/DERA) — PCA NO. 16944

Progress
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Regional Board staff provided written comments on the Revised Final Area I Fuel Only
Facilities Technical Memorandum Response to Comments and the Draft Building 50 Series
Complex Site Investigation. Regional Board staff also provided a letter to the Army requesting
information and a schedule for cleanup of the offshore areas of the former Benicia Arsenal.

Challenges
Regional Board staff invested significant time and effort in a series of meetings to plan the

dynamic workplan for the additional Building 50 Series Complex Investigation using the EPA
Triad approach. This work is now delayed due to a change in the Army’s approach for Area I.



Details of this change and a new schedule have not been provided to the Regional Board. A
response has not been received on staff’s request for submission of a schedule for the offshore
areas investigation.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

FORT BARRY, (FUDS/DERA) — PCA NO. 16974

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

FORT McDOWELL., (FUDS/DERA) — PCA NO. 16975

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Regional Board staff provided comments on the Draft Final Site Investigation. Regional Board
staff provided comments on the Site Inspection Report and the Human Health and Ecological
Risk Screening Assessment. Both components were generated as a synthesis from the field work
conducted in late Spring 2002.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.




NIKE BATTERY 91, ANGEL ISLAND, (FUDS/DERA) — PCA NO. 16976

Progress:
No activities were performed at this site during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

HAMILTON ARMY AIRFIELD - GSA PHASE IT (INCLUDES LANDFILL #26),
(FUDS/DERA) — PCA NO. 16977

Progress:
The 800-B and Ammo Hill Parcels (GSA Phase II) -Landfill 26: — The restoration program is

on schedule with the Two-Year Joint CA Execution Plan. The USACE completed construction
of a passive buffer trench located along the southern perimeter of Landfill 26. The buffer trench
is approximately 1,600 feet long and isolates the landfill from an adjacent residential
development.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.
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CENTRAL COAST REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL PERFORMANCE REPORT
(January 1 — June 30, 2003)

FORMER FT. ORD ARMY BASE/PRESIDIO OF MONTEREY ANNEX, (ARMY BRAC
I/II) - PCA NO. 16622

Progress:
The restoration program is behind schedule with two water-related issues in the Two-Year Joint

CA Execution Plan. The source area and cause of the carbon tetrachloride groundwater plume
has been tentatively identified. Final confirmation is being conducted through groundwater and
soil gas testing.

Challenges:
For the first time, TCE has been consistently detected in Fort Ord Municipal Supply Well No.

29. All detections have been below one ppb and the Maximum Contaminant Level is five ppb.
A significant public education effort is in progress.

Success Stories:

The Track 0 Finding of Suitability to Transfer will pass title for 1,234 acres of former Army land
containing 1,184 buildings and structures. This is the former Fort Ord’s most complicated land
transfer to-date.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

PRESIDIO OF MONTEREY, (ARMY/DERA) - PCA NO. 16623

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. Long-term

maintenance for the closed landfill is on schedule.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.
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FORT HUNTER LIGGETT, (ARMY/DERA) - PCA NO. 16624

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

VANDENBERG AFB (AIR FORCE/DERA) - PCA NO. 16626

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:

The latest Performance Monitoring Report for the Site 20 Source Reduction System shows the
system has removed an estimated 8,434 pounds of hydrocarbons in the vapor phase and 70
pounds of hydrocarbons from the groundwater phase since becoming operational in August
1998. Based on incoming and outgoing groundwater data at the Site 60 Permeable Reactive
Barrier System, MTBE concentrations in groundwater have been generally reduced more than 90
percent (i.e., maximum average incoming MTBE concentration of 94 ppb and maximum average
outgoing concentration of 5 ppb). In addition, two underground storage tank sites and eight
areas of concern have been closed.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

LOMPOC BRANCH U.S. DISCIPLINARY BARRACKS., (ARMY BRAC1V) - PCA NO.
16930

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan, except for

the delayed Draft Risk Assessments for the Farm Fuel Area, Washrack Area, Wood
Dump/Landfill, and Scaring Area.
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Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

CAMP ROBERTS, (ARMY/DERA) - PCA NO. 16931

Progress:
The restoration program is behind the schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:

The Army National Guard has been successful in obtaining the additional funding to complete
the removal action for the lead-contaminated waste in a tributary to the Nacimiento River. The
area of waste is much larger than originally estimated and disposal costs were extremely high.

Execution Plan Status:
See attachments to this report.

MONTEREY PENINSULA AIRPORT DISTRICT, (FUDS/DERA) - PCA NO. 16939

Progress:
The overall restoration program is ahead of schedule with the Two-Year Joint CA Execution

Plan.

Challenges:
None.

Success Stories:

Operational testing of a TCE groundwater cleanup system began at the Casanova Oak Knoll’s
Neighborhood Park in May. The Airport District and the Federal Government, co-defendants in
a private party civil lawsuit, recently announced an out-of-Court settlement. Continuation of the
lawsuit could have caused significant site cleanup delays.

Execution Plan Status:
See attachments to this report.
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LOS ANGELES REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL PERFORMANCE REPORT
(January 1 — June 30, 2003)

DFSP SAN PEDRO — PCA NO. 16637

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Various fuels have been detected as adsorbed phase, dissolved phase, and free-product in the
Administration Area. The military is in the process of evaluating various technologies to
remediate the soil and groundwater contamination identified. Free-product recovery in the North
Pump House Area is ongoing.

Challenges:
DFSP proposed a modification to the ongoing groundwater remediation system to allow the

injection of treated groundwater into the shallow aquifer underlying the Pump House Area. The
Regional Board issued a WDR Permit for the proposed recharge on March 17. Actual injection
was delayed due to a transition of contractors.

Success Stories:
None.

Execution Plan Status:
See attachment to this report.

DFSP NORWALK. (DESC/DERA) — PCA NO. 16638

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. All current

remediation activities are ongoing. Additional remediation system expansion activities were
completed in April 2003 in order to enhance the cleanup systems at the site. The Long-Term
Monitoring Program is in place and continues to be implemented for the entire site.

Challenges:
None.

Success Stories:

The Vapor Extraction System (VES) and the free-product recovery/groundwater treatment
(FPR/GWT) system have removed a total of 140,031 gallons of hydrocarbons since the start of
the operations. An estimated 113,629 gallons of hydrocarbons have been destroyed due to
enhanced biodegradation resulting in a total estimated 253,660 gallons of hydrocarbons
recovered or destroyed to date at the subject site.
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Execution Plan Status:
See attachments to this report.

OXNARD AIR FORCE BASE (CAMARILLO), (FUDS/DERS) — PCA NO. 16943

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan,

but with a slow pace. The site is low priority because it is not considered a high risk to water
quality or human health. The assessment of the former landfill is continuing with completion of
the GoreSorber soil gas screening survey, installation of a down gradient (guard) well, and
monitoring of all groundwater monitoring wells. Contamination of the aquifer, by the
abandoned landfill, has occurred. Chlorinated solvent breakdown products are present,
indicating natural degradation of contaminants.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

NIRF UNDERSEA CENTER, (FUDS/DERA) - PCA NO. 16945

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. Only

vinyl chloride is present above MCLs and it is found in only one well. No restoration work was
performed at this facility during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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CENTRAL VALLEY REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL PERFORMANCE REPORT
(January 1 — June 30, 2003)

RIVERBANK AAP, (ARMY/DERA) - PCA NO. 16639

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The

Application/Report of Waste Discharge (RWD) for preparation of a Waste Discharge Order for
the In-Situ Redox Manipulation (ISRM) Pilot Study at MW17 and MW21 was submitted to the
Regional Board in April 2003. Groundwater and stream water quality monitoring for the
Evaporation/Percolation ponds evaluation is ongoing.

An RPM meeting, attended by the Regional Board and the Army, provided a tour of the facility’s
groundwater treatment facility. The Army’s contractor Norris Industries, informed Regional
Board staff of preliminary plans to modify the Industrial Waste Treatment System to accept non-
hazardous waste from sources external to the facility. Regional Board staff requested the
submission of a workplan for this proposal.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SACRAMENTO ARMY DEPOT, (ARMY/BRAC I&II) - PCA NO. 16640

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The

Final South Post Plume Capture Evaluation and Conceptual Site Model South Post TCE
Groundwater Plume Reports were submitted and reviewed. The Army submitted four land use
covenants (South Post Groundwater, Parcel 2B Land Use, Corrective Action Management Unit,
and Lead-Based Paint) to the State (Regional Board and DTSC) for signature. A rebound
analysis for the recently shut-down Parking Lot 3 extraction wells was performed. A Revised
Interim Remedial Action Report was submitted to document the progress of cleanup activities at
the site.
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The Army is requesting Construction Complete status for the Groundwater Remediation System.
On 12 June 2003, the Army hosted a South Post groundwater TCE plume fate and transport
discussion to obtain agency feedback on the impending modeling effort. The discussion was
attended by the Regional Board and the DTSC.

During the 12 June 2003 meeting, the Army informed the State that TCE was detected in MW50,
a Parking Lot 3 monitoring well, in concentrations that exceeded water quality objectives. The
TCE indicates that rebound is occurring in the groundwater beneath Parking Lot 3 since the
extraction system was shut down approximately one year ago. The State and Army concurred on
a preliminary approach for fate and transport modeling of the South Post TCE Plume. In order to
evaluate the rebound detections, the BRAC team formulated a plan to extract and sample
approximately 5,000 gallons of groundwater from MWS50. The extraction was performed on

27 June 2003.

Challenges:
Signing the covenants. The Regional Board and DTSC submitted comments to the documents

requesting editorial changes to the text and revisions to a figure attached to the South Post
Groundwater Covenant.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SHARPE DDRW. (DLA/DERA) — PCA NO. 16641

Progress:
The restoration program is slightly behind schedule with the Two-Year Joint CA Execution Plan.

DDJC-Sharpe’s NPDES permit renewal for their treated groundwater was adopted in January
2003.

Challenges:
The new NPDES permit requires several surface water quality studies. DDJC-Sharpe has

decided to switch to land discharge to avoid future treatment of naturally-occurring inorganics in
their treated groundwater and has opted not to perform these required studies. DDJC-Sharpe
needs to construct the new percolation ponds before the studies are due in order to stay in
compliance with their permit.

Success Stories:
The Draft Five-Year Review Report was issued in March 2003. This is the initial Five-Year
Review for the Depot. DDJC-Sharpe received concurrence from the regulatory team that
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construction of the remedy is complete, although optimization is still needed to improve plume
containment.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

MATHER AIR FORCE BASE, (AIR FORCE/BRAC I&II) — PCA NO. 16647

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.

The Air Force submitted a report evaluating control of the western margin of the Main
Base/SAC plume, including a cost/benefit analysis, that shows installation of an intercept
extraction well(s) is an optimal alternative to management of increased off-base supply well
pumping. Aquifer testing was completed in January as part of the Main Base/SAC plume Phase
IV prove-out to evaluate aquifer characteristics at several key extraction well locations. Soil
vapor extraction (SVE) closure activities continue at the Main Base/SAC Plume source areas.
Some systems have been turned off with cycling to enhance contaminant removal at remaining
hot spot areas. A number of rebound samples were collected in June. Dual phase extraction
continues to successfully enhance VOC soil gas and groundwater mass removal at Site 57. The
SVE Cat-ion Oxidation System is no longer needed because of low level VOCs at Site 59, and
was provided to Castle AFB for its use. A horizontal SVE well was installed at Site 7 to
accelerate remediation of elevated hydrocarbons persisting in the vadose zone above a perched
groundwater zone. Gravel mining in the Site 7 area was completed, but the groundwater
treatment system was shut down and down-gradient extraction well piping was removed for an
unknown time period to allow re-routing of Morrison Creek.

Challenges:
Lack of resolution of institutional control issues now raised under the formal dispute process

continues to delay signing of the 2001 OU6 ROD. Water Supply Contingency Plan issues
remained in Level 3 Alternate Dispute Resolution (ADR) negotiations focused on resolving the
significant issue of achieving Main Base/SAC plume control and setting a trigger to require
alternative water supply replacement for impacted water supplies.

Success Stories:

The Passive Diffusion Bag groundwater sampling technology was evaluated and a strategy was
approved for using this sampling method, in conjunction with standard micropurge sampling
method, to monitor for VOCs in selected and newly-installed wells. As a result, a significant cost
savings in the groundwater monitoring program was realized.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.
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MCCLELLAN AIR FORCE BASE, (AIR FORCE/BRAC1V) - PCA NO. 16648

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

The program schedule was revised during the Annual Funding Review Process. The Draft Final
Initial Parcel Feasibility Study (IP FS) is currently in review. The Final IP FS, Proposed Plan,
and ROD will support the upcoming IP FOSET. Progress was also made on the following:

e Completion of the Final Time-Critical Removal Action Workplan for Hexavalent Chromium.

e Successful completion of a slipstream treatment system for treatment of hexavalent
chromium in groundwater to comply with surface water discharge limits and resumption of
operation of the extraction well field to full capacity. Prove-out of the treatment system will
take six months.

e Completion of the Groundwater OU Phase III Data Gaps effort is on schedule. The Data
Gaps effort is necessary to support completion of the Groundwater OU Phase III design and
construction, which has been identified as the cleanup program’s highest priority.

Challenges:
e Securing adequate funding from DoD to complete the highest priority projects on schedule.

e Completion of the Initial Parcel Feasibility Study (IP FS), Proposed Plan, and Record of
Decision (ROD) on schedule.

Success Stories:
Completion of Final No Action Record of Decision for Soil at six sites.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

CASTLE AIR FORCE BASE, (AIR FORCE/BRAC I&I1) — PCA NO. 16649

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. The Draft

OPS Report was submitted and comments issued. The Draft Final Five-Year Review was
submitted and reviewed. The Draft Landfill ROD was submitted. Reports for the closure of
seven (7) sites were reviewed.

Challenges:
The Air Force informed the regulatory agencies of the possibility that radioactive waste was

disposed of somewhere within the former Weapons Storage Area (WSA). The WSA was
transferred to the Bureau of Prisons and a facility has been constructed over part the WSA.
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Current disagreements between the Air Force, EPA and DTSC regarding Land Use Covenants
(LUCs) will need to be resolved to finalize the Landfill ROD.

Current disagreements between the Air Force and EPA regarding the Operating Properly and
Successfully Report will need to be resolved prior to completion of transfer of remaining Air
Force property to the county.

Success Stories:
The Source Control Operable Unit (SCOU) Record of Decision -Part 2 has been finalized. The
Final Comprehensive Base-wide Remedial Investigation/Feasibility-Part 2 has been finalized.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

BEALE AIR FORCE BASE, (AIR FORCE/DERA) - PCA NO. 16650

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. The

Remedial Investigation Report and Feasibility Study for Sites 10 and 13 were finalized. The
Regional Board and the Air Force developed an approach (Consensus Agreement) for
determining the technical and economic feasibility for continuing operation of a groundwater
remediation system at Site 13. The approach will assure that the Air Force will evaluate lower
cleanup levels (lower than the MCL for TCE) than will be stated in the upcoming Record of
Decision for Site 13. The Consensus Agreement is a commitment by the Air Force to continue
groundwater cleanup activities if an analysis (described in the Consensus Agreement) determines
that lower cleanup levels are technically and economically achievable.

The Regional Board participated in eight formal meetings with the Remedial Project Managers
over various topics. These meetings focused on developing a Consensus Agreement for Site 13
and developing appropriate ARARs for the Sites 10 and 13 Draft ROD. Team members also
started developing an additional Consensus Agreement which focuses on an approach for
determining the technical and economic feasibility of continuing operation of an in-situ
treatment/monitoring natural attenuation (MNA) system, which is planned for Site 10. The
Consensus Agreement for in-situ treatment/MNA will include trigger language for implementing
an active remedy at Site 10. Team members received additional partnering training, which
allows the team to become self-facilitating.

Challenges:
The Air Force and regulatory agencies’ Remedial Project Managers still face significant

challenges with regard to completing the RODs for Sites 10 and 13. Challenges include
developing agreement on State requirements (i.e., ARARs). Team members have developed
Consensus Agreements on the technical approach for providing cleanup of Sites 10 and 13.
Team members have also developed “agree to disagree” language, which acknowledges
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disagreements on the applicability of several State requirements. Air Force legal staff have not
acknowledged the applicability of several key ARARs for Sites 10 and 13, including State Board
Resolution 92-49 and the Regional Board’s Basin Plan.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

TRACY DDRW, (DLA/DERA) — PCA NO. 16651

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. Long-

term groundwater monitoring and extraction/treatment of groundwater is ongoing. SVE and
bioventing operations that were initiated in early 2001 continued to operate without significant
problems and are nearing completion.

Challenges:
The Draft Final ROD Amendment could not be finalized in 2002 due to the ongoing dispute

between DoD and USEPA on institutional controls (ICs). This dispute has held up several key
deliverables. In an attempt to finalize the ROD Amendment, the EPA proposed site-specific IC
language in June 2003 that DDJC-Tracy and DLA are reviewing.

Success Stories:

Modifications to the overland flow disposal system and the injection galleries have provided
more disposal capacity. The increased disposal capacity and the repair of the communication
problems between the extraction network and the control system in late 2002 allowed DDJC-
Tracy to pump-and-treat more groundwater in this reporting period than in previous ones.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

DAVIS TRANSMITTER., (AIR FORCE/BRAC1V) - PCA NO. 16652

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

The program schedule was revised during the Annual Funding Review Process. The ground
water treatment system continued to operate properly.

Challenges:
None.
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Success Stories:
None.

Execution Plan Status:
See attachments to this report.

TITAN MISSILE SITE 1-A, (LINCOLN), (FUDS/DERA) — PCA NO. 16951

Progress:
The restoration program is significantly behind schedule with the Two-Year Joint CA Execution

Plan. The USACE submitted a monitoring plan for providing groundwater monitoring of the
VOC plume. No other significant activities were performed during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

OLD HAMMER FIELD, (FUDS/DERA) — PCA NO. 16953

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan. A

statistical analysis of four quarters of groundwater monitoring, using Permeable Diffusion Bags
(PDBs), was submitted showing very good correlation with results from previously-used
standard sampling methods. Monitoring well sampling using PDBs is now the accepted method
for the site. The Draft Feasibility Study (FS) has been submitted and is being commented on. An
FS amendment has added an additional alternative listed in the Challenges Section below.

Challenges:
Gaining an agreement with the Bakman Water Company to outfit two of its wells with Granular

Activated Carbon and to tie these wells into the Fresno City water distribution system is critical
in capturing/treating the downgradient portion of the TCE plume.

The lack of a long-term cost-sharing agreement between RPs is hindering efficient site cleanup.

Success Stories:
None.
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Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

TITAN MISSILE SITE 1-C, (CHICO), (FUDS/DERA) — PCA NO. 16954

Progress:
The restoration program is still seriously behind schedule with the Two-Year Joint CA Execution

Plan. No activities occurred during this reporting period. Lack of funding has stalled all work
on this site.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

TITAN MISSILE SITE 1-B. (SUTTER BUTTES), (FUDS/DERA) — PCA NO. 16955

Progress:
The restoration program is significantly behind schedule with the Two-Year Joint CA Execution

Plan. No activities occurred during this reporting period. A lack of funding has stalled all work
on this site.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

23



DQ UNIVERSITY, (FUDS/DERA) — PCA NO. 16959

Progress:
The restoration program is significantly (approximately two years) behind schedule with the

Two-Year Joint CA Execution Plan. No activities occurred during this reporting period. A lack
of funding has stalled all work on this site.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

EAGLE FIELD (FUDS/DERA) — PCA NO. 16978

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.

SI fieldwork has been completed.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for Two-Year Joint Execution Plan that has
“Status” annotated.
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LAHONTAN REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL PERFORMANCE REPORT
(January 1 — June 30, 2003)

SIERRA ARMY DEPOT, (ARMY/DERA) - PCA NO. 16655

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan.

Regional Board staff attended the April RAB and May IRP meetings.
Review of the following workplan documents was provided by Regional Board staff:

Draft Final In-Situ Soil Stabilization Pilot Study for the Old Popping Furnace
Draft Final Follow-On In-Situ Enhanced Biodegradation Pilot Study Program
Draft Building 210 Area Follow-On Zero-Valent Iron Pilot Study

Draft Final Abandoned Landfill and Southern Sites Area Cluster Well Installation.

In April 2003, the pilot test for the zero-valent iron PRB hydraulic injection study was
conducted. Fifty-three tons of zero-valent iron was injected 90-to-110 feet below ground surface
creating a 75-foot wide, by 20-feet high, by 8-inch thick permeable reactive wall. Closely
spaced monitoring wells were installed to evaluate the method’s effectiveness.

Challenges:
The Building 210 TCE plume, above 1,000 ppb, is now greater than 3,500 feet long and extends

beneath the Doyle Wildlife Area. Naturally-occurring manganese in the high TDS groundwater
encrusts the treatment system’s plumbing, making operation and maintenance too expensive for
a long-term solution. Passive in-situ treatment methods, such as enhanced biodegradation and
zero-valent iron PRBs, are being aggressively explored. The Southern Sites Area TCE plume
still threatens the base’s main drinking water supply wells. Contingency plans for new water
supplies are being considered.

Success Stories:

The pilot study zero-valent iron PRB, installed at a depth of 90-110 feet by a new vendor
(GeoSierra), appears to be a valid long-term cleanup strategy. Initial monitoring shows
substantial reduction of TCE concentrations.

The Building 210 area groundwater pump-and-treat system plume extracted an average of
110,000 gallons daily from the TCE plume.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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FORT IRWIN NATIONAL TRAINING CENTER, (ARMY/DERA) - PCA NO. 16656

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan

(modified to reflect midyear changes). Progress continues at Sites FTIR-01 and FTIR-11 with
groundwater monitoring well installation. One follow-up project meeting and two Installation
Action Plan meetings were attended by Regional Board staff.

Regional Board staff reviewed the following documents:

Draft Technical Memo for FTIR-01 Remediation Investigation

FTIR-27 Workplan for Remedial Investigation

Long-term groundwater monitoring reports for closed Landfills FTIR-02, 03, and 04
Remedial/Investigation/Feasibility Study - FTIR-38 & 40.

Challenges:
Overcoming State budget issues and securing the resources to provide regulatory oversight.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” Annotated.

EDWARDS AIR FORCE BASE, (AIR FORCE/DERA) - PCA NO. 16660

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan.

Seventy-eight sites are undergoing active site investigation or preliminary pilot scale testing for
feasibility studies. Full-scale treatability studies for perchlorate are ongoing, with positive
results — reducing the perchlorate concentration to non-detectable concentrations at the end of the
treatment train. Edwards AFB is the only base nationwide to be funded for perchlorate remedial
methods testing.

Challenges:
None.

Success Stories:

Remedial investigations and actions have been completed for OU-3, the Homestead Wells
Investigation Area. Other treatment pilot projects involve treating solvent contaminated
groundwater with sulfate and Fenton’s Reagent.
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Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” Annotated.

GEORGE AIR FORCE BASE (AIR FORCE/BRAC I&II) - PCA NO. 16661

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. Additional

soil vapor extraction wells were tied into the Site OT-51 SVE system. The OU-1 pump-and-treat
system was shut down for a six-month period starting on March 10, 2003, to collect data for
refining the “Hydrogeologic Conceptual Site Model.” Free- product JP-4 was removed at the
rate of about 1,300 gallon per month.

Field work was completed to: 1) install additional landfill monitoring wells, 2) install dieldrin
investigation wells, and 3) decommission a number of monitoring wells, including the large
abandoned exploratory oil well near Site OT-51.

Regional Board staff participated in: 1) two RPM meetings, 2) three conference calls regarding
the dieldrin investigation, OU-1 extraction system shut-down, and the application of statistical
methods to determine landfill releases, and 3) the review of numerous technical documents.

Challenges:
The Air Force remains in noncompliance with the OU-3 ROD regarding the Site OT-69 VOC

plume. Regional Board staff is recommending that the Site OT-69 plumes, associated with the
jet fuel plume, be moved into OU-2.

Success Stories:

Technology successes include: 1) free-product JP-4 jet fuel skimming, 2) clean closure of Site
LF-35 to facilitate a new airport hanger (awaiting ROD amendment), 3) conversion of the Site
OT-51 treatment system to a catalytic oxidation system, and 4) conversion of the SVE systems at
Sites ST-54 and ST-57 from propane to natural gas.

Execution Plan Status:
See attachments to this report.

AIR FORCE PLANT #42, (AIR FORCE/DERA) - PCA NO. 16662

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan.

UST closures, based on Draft Planning Documents for Closure Investigations and Closure
Reports, Underground Storage Tank, Sump, and Clarifier Cases, are progressing. Groundwater
monitoring at IRP Sites 29, 5, 18,19, and 23 continued. Regional Board staff attended a RAB
meeting in May 2003 and reviewed and commented on the following documents:
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Final Site Closure Report for Area of Concern 1

Closure Report for 58 Underground Storage Tanks, Sumps, and Clarifiers

Final Planning Document, Underground Storage Tanks, Sumps, and Clarifiers

RCRA Facility Assessment Addendum for Plant Sites 1 and 3

Draft Final Remedial Investigation for Operable Units 1, 2, 3, 4, and 5

Draft Planning Document Addendum for Additional Remedial Investigation at Sites 23 and

29

e Comments on the Request for Identification of Applicable or Relevant and Appropriate
Requirements (ARARSs) for the Feasibility Study Report

e Various stormwater issues — Lockheed.

Challenges:
None.

Success Stories:

Several significant documents were presented to the regulators, specifically the Draft Final
Remedial Investigation (RI) for Operable Units 1, 2, 3,4, and 5. The Draft RI included
comments from regulatory agencies, as well as concerned citizens and staff of the Restoration
Advisory Board.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

BARSTOW-DAGGETT AIRPORT, (FUDS/DERA) - PCA NO. 16961

Progress:
The restoration program is behind of schedule with the Two-Year Joint CA Execution Plan.

Investigation has begun at Waste Disposal Sites A and B. The Final Workplan — Phase 2
Investigation for these two sites has been submitted. Out of four former petroleum underground
storage tanks, three are in final phases of closure investigation.

Regional Board staff reviewed and commented on the following documents:

e Draft Final Workplan for Phase 2 Investigation of UST Sites, FAA Bldg. UST 706-C2B Site,
Gas Station UST 704-C6B Site, and Barracks East UST 723-C4J Site

Draft Workplan for Phase 2 Investigation of UST Sites

Closure Request for Radio Station

Closure Request for the Fuel Depot UST 722-C5

Closure Request for the East/West Barracks.

Based on the Regional Board's review of the Closure Request for the East/West Barracks Report,
an additional investigation was requested and the U.S. Army Corps of Engineers (USACE)
complied with this request and submitted an additional workplan.
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Challenges:
Due to the State’s reduction in staff hours, higher priority has been placed on review of

petroleum UST closure request and investigation oversight. Regional Board staff has deferred
review of the Phase 2 Investigation Workplan — Disposal Sites A and B, to DTSC.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SIERRA ARMY DEPOT- HONEY LAKE PARCEL, (BRAC1V) - PCA CODE NO. 16963

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The

transfer of 62,090 acres of surface and lakebed to the State of California was aggressively
scheduled for September 30, 2003. However, the investigation of the Non-Ordnance/Explosives
portions of Honey Lake was delayed by wet weather conditions. The Environmental
Assessment/ Findings of No Significant Impact for the transfer to the State Lands Commission
was submitted on June 18, 2003. The Regional Board’s initial review verified that the transfer
would impart no water quality impacts to Honey Lake or Honey Lake Valley groundwater.
Regional Board staff participated in the April RAB meeting.

Challenges:
Funding is limited to 20 staff hours for this fiscal year.

Success Stories:
The East shore parcel and the most-eastern portion of the Honey Lakebed was mapped and
cleared for Non-Ordnance/Explosives.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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SANTA ANA REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL PERFORMANCE REPORT
(January 1 — June 30, 2003)

NORTON AFB, (AIR FORCE/BRAC I&II) - PCA NO. 16671

Progress:
The Air Force is on schedule with the Two-Year Joint CA Execution Plan. The two pump-and-

treat systems are in standby mode; remedial objectives have been achieved.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

MARCH AFBCA, (AIR FORCE/BRAC III) - PCA NO. 16672

Progress:
The Air Force is on schedule with the Two-Year Joint CA Execution Plan. The former gasoline

station, Building 550, is and has been in corrective action of soil vapor extraction. Monitoring
wells were installed to complete the definition of the groundwater contaminant plume.
Contaminated groundwater extraction has commenced. Groundwater extraction is ongoing at the
closed Site 4 Landfill, an OU-1 plume source site. Operations and maintenance activities are
ongoing for Landfill Sites 4 and 6, as well as capped Site L.

Challenges:
The OU-2 ROD has been disputed by EPA and the State.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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JOINT FORCES TRAINING BASE. LOS ALAMITOS (formerly Armed Forces Reserve
Center), (ARMY/DERA) - PCA NO. 16982

Progress:
The Army is on schedule with the Two-Year Joint CA Execution Plan. The Regional Board

approved the Rebound Test Protocol for the Landfill Interim Remedial Action, Human Health
Risk Assessment, Supplemental Soil Sampling Workplan, and the Workplan for the
Supplemental Groundwater Investigation. The rebound testing has commenced at the Landfill
IRA. The phytoremediation hydraulic barrier remedy was installed for eventual replacement of
the JP-4 Containment System. Rebound protocol has been considered for the JP-4 Site,
however, after the system was down for a prolonged maintenance period, areas of high
contaminant concentrations were identified.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

CAMP ANZA., (FUDS/DERA) - PCA NO. 16983

Progress:
The Corps of Engineers is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
Regional Board staff recently became aware of a proposed land swap agreement between the

City of Riverside and a developer who wants to build homes on the former Camp Anza site.
This proposed land swap has triggered Regional Board staff involvement in verification of
cleanup, reviewing the status of the remaining UST and former sewage treatment facility, and
participating in review of CEQA-related concerns.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.
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MARCH ARB, (AIR FORCE/DERA) - PCA NO. 16985

Progress:
The Air Force is on schedule with the Two-Year Joint CA Execution Plan. The Regional Board

approved the Rebound Test Report for Building 2307 and commented on the OU-1 ROD
Amendment and Fact Sheet for IRP Sites 31 & 34, and the Draft Final ROD of OU2. It was
agreed to shut down the OU-2, Site 36, treatment system for confirmation sampling. That
sampling plan has been approved. OU-2, Building 2307 Site, had rebound testing and the
Regional Board agreed to a termination of remedial action to allow for hangar construction at
this site. The Regional Board agreed to the removal of the OU-3, Panero Site, from a FFA site to
a petroleum corrective action site. Additionally, for cost savings purposes, the Regional Board
has agreed to allow shut-down of the vapor extraction system at the Panero Site for the summer.
This installation has two operating remedial actions: the EGETS OU-1 plume remedy system
and the dual-phase extraction and treatment system at Site 2. Site 27 remedial action
construction has commenced.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated
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SEMIANNUAL REPORT — NON-SITE ACTIVITIES
STATE WATER RESOURCES CONTROL BOARD/
REGIONAL WATER QUALITY CONTROL BOARDS
DEPARTMENT OF DEFENSE (DoD) PROGRAM
(January 1 — June 30, 2003)

The State Water Board (Division of Water Quality, Office of the Chief Counsel, and the Division
of Administrative Services) and all nine Regional Water Quality Control Boards (RWQCBs)
charge non-site activities to PCAs 16901, 16905, and 16910.

STATE WATER RESOURCES CONTROL BOARD:

Division of Water Quality:
Program Management and Administration - PCA NO. 16901

e Coordinated and provided the RWQCBs with guidance to implement restoration of the DoD
Program with DSMOA and Navy Cost Recovery resources.

¢ Finalized the FY 03-04 DoD Program Workplan, including site-specific facility budgets for
both DSMOA and Navy Cost Recovery. Prepared the Workplan PCP necessary to
redistribute resources.

e Finalized the Annual Funding Review.

e (Coordinated, with the Regional Boards, the development of a standard request letter to
military installations requesting source area information on emergent chemicals. Attended a
demonstration on perchlorate treatment and technology at Edwards AFB.

e Attended monthly Perchlorate Roundtables, between SWRCB, RBs, DTSC, DHS, OEHHA,
USEPA, and the Cal/EPA Secretary’s Office, to provide a forum for information exchange.

e Maintained a secure Internet Website used by regulators and the military branches for the
preparation of the Cooperative Agreement (CA) Execution Plans (Appendices E and F), the
Annual Funding Review, and Semiannual Performance Reports for the FY 2002-03 and FY
2003-04 CA Application.

e Responded to requests from the military and DTSC regarding DSMOA CA implementation
and the FY 2002-03 and FY 2003-04 CA Application.

e Provided the RWQCBs with DoD Program implementation guidance and relevant
information from the DoD/USACE, the USEPA, and/or DTSC.
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Participated in telephone calls and meetings and utilized email to coordinate CA
administrative tasks with DTSC and the RWQCBs.

Coordinated with DTSC management regarding DoD Program management issues, including
the restoration of the DoD program.

Participated in two CA In-Progress Review meetings with DTSC and the military on
February 27 and June 18.

Planned, facilitated, and participated in three DoD Program Roundtables with State and
RWQCB participants, as follows: Two Roundtables on January 16 and May 8, both in
Riverside, and one teleconference on March 20. Prepared and distributed minutes of each
Roundtable.

Continued development and maintenance of the DoD Database Program. Reconciled,
compiled, and transmitted Daily Log Reports to DTSC, as required by the IA. Reconciled,
compiled, and transmitted the Significant Milestone Reports and the Semiannual
Performance Report to DTSC, as required by the IA. Developed and transmitted monthly
site and non site-specific Expenditure Reports to affected organizations and the military.

Participated as a staff assistant on the ‘Improving the Cleanup Process Workgroup’ for
Cal/EPA.

Assisted RWQCBs with work efforts necessary to upload DoD facility data into GeoTracker.
Provided assistance to the RWQCBs regarding AB2886, which requires electronic reporting
of UST laboratory and locational data into GeoTracker.

Maintained the DoD Program Internet site:
http://www.swrcb.ca.gov/cwphome/land/dod/intErnet/ including a Program Overview,
Semiannual Performance Reports, Success Stories, Program Managers/Contacts List,

Facilities List, and related links.

Maintained the DoD Program Intranet site, including the Bimonthly Roundtable Minutes,
training announcements, the technical library, and guidance.

Reviewed monthly invoice and labor distribution reports; resolved errors and omissions,
when necessary.

Attended training: DSMOA Training.
Supervised staff, developed duty statements, and prepared performance evaluations.

Prepared timesheets and input daily log and narrative information into the DoD Database
Program.
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Office of the Chief Counsel:
Program Management and Administration - PCA NO. 16901

e Provided legal assistance to SWRCB and RWQCB staff.
e Assisted RWQCBs in ARARSs identification.

e Prepared timesheets and input daily log and narrative information into the DoD Database
Program.

Division of Administrative Services:
Program Management and Administration - PCA NO. 16901

e Prepared and sent monthly DoD Program invoices to DTSC, monitored the Reimbursement
Worksheet for cash availability, and calculated and posted monthly statistics.

e Prepared timesheets and input daily log and narrative information into the DoD Database
Program.

REGIONAL WATER QUALITY CONTROL BOARDS:

Program Management and Administration - PCA NO. 16901

e Provided input to SWRCB regarding restoration of the DoD Program with DSMOA and
Navy Cost Recovery resources.

e Provided input to SWRCB regarding the FY 03-04 DoD Program Workplan.
e Using the secure Internet Website, revised the FY 2002-03 and FY 2003-04 Execution Plans
(Appendices E and F) for the Annual Funding Review, including REWs, when necessary,

and annotated Appendices for the Semiannual Performance Report.

e Developed and provided the SWRCB with input for the July through December, 2002
Semiannual Performance Report to DTSC.

e Assisted SWRCB with work efforts necessary to upload DoD facility data into GeoTracker.

e Responded to requests from the military and DTSC regarding the DSMOA CA
implementation.

e (Coordinated with DTSC management regarding DoD Program management issues.
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e Coordinated, with the SWRCB, the development of a standard request letter to military
installations requesting source area information on emergent chemicals. Attended a
demonstration on perchlorate treatment and technology at Edwards AFB

e Attended monthly Perchlorate Roundtables, between SWRCB, RBs, DTSC, DHS, OEHHA,
USEPA, and the Cal/EPA Secretary’s Office, to provide a forum for information exchange.

e Attended Senior, unit, and technical staff meetings and prepared progress report updates to
RWQCB management.

e Participated in three DoD Program Roundtables as follows: Two Roundtables on January 16
and May 8, both in Riverside, and one teleconference on March 20.

e Attended training: Health and Safety Refresher; Endocrine Disruption; Groundwater
Technology; Ethics; Toxicity; Indoor Health Hazards from PCP-TCE Plumes; Selecting
Water Quality Goals and Limits; Statistics; DNAPL/Fractured Bedrock; Chemical Oxidation
Remedial Techniques; Groundwater-Surface Water Interactions; DSMOA Training; Soil Gas
Analysis; Bioremediation Seminar; Water Quality Standards Academy; NPDES Permits;
MTBE & TBA; Enforcement; Groupwise; Supervision; Word; Violence in the Workplace;
CPR/First Aid; and Written Communication.

e Prepared timesheets and input daily log, milestone, and narrative information into the DoD
Database Program.

e Supervised staff, developed duty statements, and prepared performance evaluations.

STATE WATER BOARD AND REGIONAL WATER QUALITY CONTROL BOARDS:

Clerical Support - PCA NO. 16905

e Provided clerical support for the DoD Program professional staff.
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ATTACHMENTS

TWO-YEAR JOINT CA EXECUTION PLANS

06-30-03 STATUS
(In Regional Board Order)



SRNAAS E_063003.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement
CA-E Submittal

Description

Name of Installation Santa Rosa Naval Auxiliary Air Station
Funding Source DERA

Service Branch Army Corps of Engineers

DTSC Site# 200587

RB# 1 RB PCA# 169-12 Leed RB

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk~ w DN PE

Annual Funding Review

CIOXNXNXNX

YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks M| = | CdiforniaDSMOA Services | 2 | &=
Technical Memo Prepare Technical Memo Review Technical Memo 111
summing up RI
Removal of High Prepare workplan Review workplan 111
Priority Surface
Contamination
Develop workplan for Prepare workplan Review workplan for additional Rl | 1 | 1
additional RI
UST investigation Prepare workplan R.eview anq comment onDraftand | 1 | 1
workplan Final UST investigation workplans
Project Management RPM Project Coordination/ Management Attend RPM Meetings 111

4 Site Visits Site visits 1|1
RPM Training RPM Training 1|1
UST Review and commenton Draftand | 1 | 1
Final UST Closure Report
Public Participation Conduct Public Meetings Assi.st. AQOE with Public 111
Participation Process

YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks e | = | CédiforniaDSMOA Services | ox | o

Jun

Dec

Jun

Feasibility Study

UST Corrective
Action Plan (CAP)

Quarterly

Project Management

Public Participation

Prepare Study SOW

Prepare UST CAP

4 Quarterly Groundwater Monitoring Reports

4 Site Visits
RPM Training

RPM Project Coordination/ Management

Conduct Public Meetings

Review and comment on draft
and final documents

Review and comment on draft
and final CAP

Review and comments on
documents

4 site visits
Attend applicable training
Attend RPM meetings

Ensure adequate public
participation

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




SRNAAS E_063003.doc

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/sl Stephen Bargsten

bargs@rbl.swrch.ca.gov

/s Rgj Sandhu

Rsandhu@spk.usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

1/24/02

(707) 576-2653

1/24/02

(916)557-7441

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



Requa AFS_E_063003.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation RequaAir Force Station 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch Air Force 3. Annua Funding Review Z|
DTSC Sitet#t 200533 4. 6/30/03 Status &
RB# 1 RB PCA# 16913 Leed RB 5. 12/31/03 Status I:‘
6. 6/30/04 Status []

CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003

Milestones Tasks el CaiforniaDSMOA Services | 24 | o
Removal of USTsand Cape Environmental of Tustin, CA ispreparing a 1| 2 | Review and comment 1] 2
AGTs cost estimate for tank removal.
USTsremoved Tank Removal Report of Findings 1| 2 | Review and comment 2
Closure Document Review and comment 1| 1 | Review and comment. 1

YEAR 2 July 1, 2003 to June 30, 2004

Milestones Tasks 2 | x| CaliforniaDSMOA Services | 2| n
Subsurface Possible installation of monitoring wells and Review and comment.
Investigation subsurface investigation
RI/FS RI/FSinitiated as required once tanks are Review and comment.

removed.

DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  // Ron Allen Date: January 10, 2002
E-mail aler@rbl.swrch.ca.gov Phone# (707 576-2848
DoD Project Manager /s/ Jerry Vincent Date: January 10,2002
E-mall GVincent@spk.usace.army.mil Phone# (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Eureka-Humboldt Co Airport_E_063003.doc

Description

TWO-YEAR JOINT CA EXECUTION PLAN

U.S. Naval Aux. Air Station/Eureka-Humboldt County

Requirement

Name of Installation Airport NAS Arcata 1. CA-E Submittal &
Funding Source DERA 2. 12/31/02 Status X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 100571 4. 6/30/03 Status X
RB# 1 RB PCA# 16914 Lead RB 5. 12/31/03 Status I:‘
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | an | CaiforniaDSMOA Services | ox | 2
No DOD Funding available
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | an | CaiforniaDSMOA Services | ox | 2
No Activities Scheduled
DTSC Project Manager Date:
E-mail Phone #

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/s/ Ron Allen

aler@rbl.swrch.ca.gov

/9/Gerald Vincent

Gvincent@spk.usace.army.mil

Date: January 10,2002

Phone# (707) 576-2848

Date: January 10,2002

Phone# (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




App_EPtOzol July03.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation DFSP Ozadl, CA 1. CA-E Submittal X|
Funding Source 2. 12/31/02 Status X
Service Branch DLA 3. Annua Funding Review Z|
DTSC Site# 4. 6/30/03 Status X
RB2 -
RB# RB PCA# 16621 Lead RWQCB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | 3| CaiforniaDSMOA Services | ox | 3
7/30/2002 Prepare and execute awork plan to fully assessthe | 2 2|1
Generator Building— Truck Loading Rack Area
7/30/2002 Execute biannual self-monitoring program, prepare | 1 1] 1
and submit Monitoring and Sampling Report.
7/30/2002 Monitor remediation systems, prepare and submit 2 1] 2
2" quarter System Status Report.
9/30/2002 Based on results of Generator Bld’ g— Truck 3 3|3
L oading Rack Area assessment, prepare awork
plan to expand the remediation system to expedite
free phase hydrocarbon recovery.
10/30/2002 Monitor remediation systems, prepare and submit 2 2| 2
3rd quarter System Status Report.
1/31/1003 Execute biannual self monitoring program, prepare 1 112
and submit Monitoring and Sampling Report
1/31/2003 Monitor remediation systems, prepare and submit 1 1] 2
4th quarter System Status Report.
3/31/2003 Install and start-up expanded free phase 3 3|3
hydrocarbon recovery system at Generator Bld' g—
Truck Loading Rack area.
4/30/2003 Monitor remediation systems, prepare and submit 1 1] 2
1st quarter System Status Report.
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | an | CaiforniaDSMOA Services | ox | 3
7/30/2003 Execute biannual self-monitoring program, prepare
and submit Monitoring and Sampling Report.
7/30/2003 Monitor remediation systems, prepare and submit
2" quarter System Status Report.
10/30/2003 Monitor remediation systems, prepare and submit
3rd quarter System Status Report.
1/31/1004 Execute biannual self monitoring program, prepare
and submit Monitoring and Sampling Report
1/31/2004 Monitor remediation systems, prepare and submit
4th quarter System Status Report.
4/30/2004 Monitor remediation systems, prepare and submit

1st quarter System Status Report.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




App_EPtOzol July03.doc

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

1S/ James Ponton

jdp@rb2.swrch.ca.gov

/S/Jack O’ Donovan

jodonovan@desc.dla.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

1/28/2002

(510) 622-2492

1/28/2002

(703) 767-8309

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



Onizuka_AppxE(06-30-03).doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Onizuka AFS 1. CA-E Submittal
Funding Source BRACIV 2. 12/31/02 Status
Service Branch Air Force 3. Annua Funding Review
DTSC Site# 200284 4. 6/30/03 Status
RB# 2 RB PCA# 16620 Leed RB 5. 12/31/03 Status
6. 6/30/04 Status

CA Period 1 JUL 02 - 30 JUN 04

CIOXNXNXNX

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = | CdiforniaDSMOA Services | 2 | &=
Site Investigation Review of Phase |l Site Characterization Work Technical reviews 2
Plan Comment resolution
Attend project meetings
Site Investigation Review of Site Characterization and Baseline Technical reviews 1
Human Health Risk Assessment Track investigation activitiesto
ensure progress
(Abovework activitieswill be completed under Comment resolution
Moffett Fidd NAS; see Moffett App. E & F) Attend project meetings
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | 30| CdiforniaDSMOA Services | 5 | o
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  /s/ Adriana Constantinescu Date: 01/15/03
E-mail Avc@rb2.swrcb.ca.gov Phone# (510) 622-2353
DoD Project Manager /s/ Wilson Doctor Date: 12/20/01
E-mail Doctorwe@efdsw.navfac.navy.mil Phone#  (619) 532-0928

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




POM A ppendixE6-03.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Presidio of Monterey 1. CA-E Submittal X|
Funding Source DERA 2. 12/31/02 Status X
Service Branch Army 3. Annua Funding Review Z|
DTSC Site# 300522 4. 6/30/03 Status X
RB# 3 RB PCA# 166-23 Lead RB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | k| CaiforniaDSMOA Services | 2% | *n
Building 262 Final Closure Report Conduct technical reviews 2|2
Attend comment resolution 212
meetings
Coordinate with Monterey County | 2 | 2
Department of Environmental
Health
LTM — Landfill Long Term Maintenance Quarterly inspections 1|1
(POM - 05)
Review quarterly LTM reports 2|2
Review 5-Y ear Review Report 2|2
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | an | Cdifornia DSMOA Services | 3% |
On-going LTM - Long Term Maintenance Quarterly inspections

Landfill (POM — 05)

Review quarterly LTM reports

DTSC Project Manager

E-mail

RWQCB Project Manager

E-mail
DoD Project Manager
E-mail

none

Grant Himebaugh /s/

ghimebau@rb3.swrch.ca.gov

Melissa Hlebasko /s/

hlebaskm@pomemhl.army.mil

Date:

Phone #

Date: 12/19/01
Phone#  805-542-4636
Date: 12/19/01
Phone#  831-393-1284

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




NASMonterey E 6-30-03.doc

Description

Name of Installation
Funding Source
Service Branch
DTSC Sitett

RB# 3

RB PCA#

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement

NAAS Monterey 1. CA-E Submittal
DERA 2. 12/31/02 Status
FUDS 3. Annua Funding Review
200636 4. 6/30/03 Status
169-39 Leed RB 5. 12/31/03 Status
6. 6/30/04 Status

CA Period 1 JUL 02 - 30 JUN 04

CIOXNXNXNX

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks a3 CdiforniaDSMOA Services | 24| n
POL Plume

Interim Operations
Draft Final Report

TCE Plume

Interim Operations
Draft Final Report

Fire Fighting
Training Facility

Range Areas
Dump Sites
Spill Sites
Remedy Selection

Quarterly groundwater monitoring pending
selection of final remedy

Quarterly groundwater monitoring pending
selection of final remedy

Site Characterization,
Develop Work/Sampling & Analysis Plan,
Develop Worker Health & Safety Plan,

Final Remedial Investigation Report and
Feasibility Study

Site Characterization — all sites

Proposed Plan
(2-3 Drafts)

Conduct technical reviews:
Sl or Rl Workplans

Attend TRC comment
meetings

Corrective Action Plan

Conduct technical reviews:
Rl Workplan (guard wells)
Attend TRC comment
meetings

Human Health Risk
Assessment Phases | & Il

Conduct reviews: Data
Gap Report

Attend TRC comment
meetings

Coordinate with other state
agencies, ecology
programs, and Monterey
County

Extended S| — all sites

Screen alternatives
Review and approve plan
Identify ARARS
Coordinate with other state
agencies, ecology
programs, EPA, and
Monterey County

=

e

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




NASMonterey E 6-30-03.doc

YEAR 2

July 1, 2003 to June 30, 2004

Milestones

Tasks

Jul
Dec

Jun
Jun

California DSMOA Services

Jul
Dec

Jun
Jun

Remedy Selection
Feasibility Study
Treatability Study

Remedy Design

Decision Document

Scope Design
Remedial Design

Conduct
treatability/feasibility
reviews

Attend TRC comment
meetings

Coordinate with other state
agencies, ecology
programs, EPA, and
Monterey County

Negotiate schedule for
RD/RA

(2-3 Drafts) Conduct technical reviews

Attend comment resolution
meetings
Coordinate with other state
agencies, ecology
programs, and EPA

DTSC Project Manager N/A Date:

E-mail Phone #

RWQCB Project Manager  Grant Himebaugh /s/ Date: 12/3/01

E-mail ghimebau@rb3.swrcb.ca.gov Phone # 805-542-4636

DoD Project Manager Jerry Vincent /s/ Date: 11/23/01

E-mail Gerald.E.Vincent@usace.army.mil Phone # 916-557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




CampRoberts AppE.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation CAMPROBERTS 1. CA-E Submittal X
Funding Source DERA 2. 12/31/02 Status X
Service Branch ARMY NATIONAL GUARD 3. Annua Funding Review Z|
DTSC Site# 200589 4. 6/30/03 Status Z|
RB# 3 RB PCA# 16931 Lead RB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks be | | CaiforniaDSMOA Services | s |
Site Inspection Draft Final Report Review, Comment and Approve 1] 1
Final Report Review, Comment and Approve 1)1
Record of Decision S| Closure Sites Decision Document Review, Comment and Approve, 11
Sign Record of Decision
Remedial Investigation | Work Plan development Site Visit 111
/Feasibility Studies
Draft Final Work Plan Review, Comment and Approve 1
Final Work Plan Review, Comment and Approve 1
Field Work Site Visit, obtain split/duplicate 1
samples as required
Draft Final Report Review, Comment and Approve 1
Other RPM Meetings (6) Participate in Meetings at the 1
RPM Teleconferences (6) Facility
Participate in Teleconferences
Community Relations Solicit Interest in forming a Restoration Advisory Provide feedback, serve as 113
Board (RAB) RWQCB POC
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks oe | | CaiforniaDSMOA Services | ox | 3
Remedial Investigation/ | Final Report Review, Comment, Approve
Feasibility Study
Record of Decision IRA Sites Decision Document Review, Comment and Approve,
Sign Record of Decision
Interim Removal Scoping Review, Comment, Site Visit
Action(s)
Draft Final Work Plan Review, Comment and Approve
Final Work Plan Review, Comment and Approve
Field Work Site Visit, obtain split/duplicate
samples as required
Draft Final Report Review, Comment and Approve
Other RPM Meetings (6) Participate in Meetings at the

Community Relations

RPM Teleconferences (6)

4 RAB Meetings

Facility

Participate in Teleconferences
Attend RAB Meetings and
Participate as RAB members

RWQCB Project Manager

E-mail
DoD Project Manager
E-mail

/s/ Linda Stone

Istone@rb3.swrch.gov

/s/ John Morrow

John.Morrow@ca.ngb.army.mil

Date: 12/21/01
Phone#  (805) 542-4695
Date: 12/21/01
Phone#  (805) 238-8922

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Lompoc_AppE.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Lompoc, Branch U.S. Disciplinary Barracks | CA-E Submittal X|
Funding Source BRAC IV 12/31/02 Status X
Service Branch Army Annual Funding Review &
DTSC Site# 300583 6/30/03 Status X
RB
RB# | 3 PCA# | 169-30 Lead | RB 12/31/03 Status []
6/30/04 Status [l
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks ol CdiforniaDSMOA Services e |
RI: 1.Identification of potential ARARs Provide RWQCB’'sARARS 1)1
ARAR Identification | 1. FarmFuel area Solicit ARARs fromother state agencies
2. Washrack area Continue reviewing and refining ARARs
3. Wood Dump/Landfill
4. Scarring area
5. UST areas
RI: 2.Draft Risk Assessments, and Review/comments, approval/acceptance 1] 3
Risk Assessment 3.Final Risk Assessmentsfor:
1. FamFud ares,
2. Washrack area
3. Wood Dump/Landfill
4. Scarring area
RI: - Draft Rl Reports, and Review/comments, approval/acceptance | 1 | 1
Report of Findings - Final Rl Reportsfor:
1. Farm Fuel area
2. Washrack area
3. Wood Dump/Landfill
4. Scarring area
5. UST areas
Interim - Community involvement, Review and comments, & 111
Actiong/Pilot Tests - Draft & Workplans, approval/accept
Decision Documents | . FEinal Workplans, Field oversight,
(DD) . Field activities, and Review/Comment, Approval/acceptance
- Findingsfor: Public meetings
1. FarmFuel area
2. Washrack area
3. Wood Dump/Landfill
4. Scarring area
5. UST areas
Feasibility Studies - Community involvement, Review/comments, approval/acceptance, 1|1

(DD)

- Draft Report, and

- Final Report for:

Farm Fuel

Washrack area
Wood Dump/Landfill
Scarring area

UST areas

ghrwdNPE

Public meetings

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




Lompoc_AppE.doc

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks Dec | 3 CaliforniaDSMOA Services u|
Environmental - Environmental documents, and Coordination, oversight, review, and 1)1
Documentation - Public participation for: certification of environmental documents
CEQA 1. Wood Dump/Landfill Closure Public meetings
2. Fecility-wide, Cleanup and transfer of
property
Quarterly GW - Field activities, and Field oversight 111
Monitoring - Reports Review/comment, approval/acceptance
Other - RPM Mestings (6) Prepare for and attend meetings 1)1
. Correspondence/Progr ess Reports (10) Review/comment, approval/acceptance
. Conferencecalls (10) Participation in discussion/decisions
. RWOCB Megting Items/Reports (4) Prepare for and attend meetings
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks = CdiforniaDSMOA Services bs |

Environmental
Documentation
CEQA

- Environmental documents, and

- Public participation for:

1. Wood Dump/Landfill Closure

2. Fecility-wide, Cleanup and transfer of
property

Coordination, oversight, review, and
certification of environmental documents
Public meetings

RAP/ROD (DD) - Draft Report Review/comment, approval/acceptance
- Final Report
Quarterly GW - Field activities Field oversight
Monitoring - Reports Review/comment, approval/acceptance
O&M - Plans Review/comment, approval/acceptance
- Implementation Field oversight
Site Closure - Well Abandonment Field oversight
- Closure Reports Review/comment, approval/acceptance
Other - RPM Mestings (6) Prepare for and attend meetings
. Correspondence/Progr ess Reports (10) Review/comment, approval/acceptance
. Conferencecalls (10) Participation in discussion/decisions
. RWQCB Mesting |tems/Reports (4) Prepare for and attend meetings
RWQCB Project
Manager LindaC. Stone/s/ Date: 12/19/01
E-mail Istone@rb3.swrch.ca.gov Phone# | 805-542-4695
DoD Project Manager (for) Eric Waehling (by Frank Crown) /</ Date: 12/19/01
E-mail Waehlinge@lewis.army.mil Phone# | 253-966-1732

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




San Pedro DFSP DESC

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Defense Fuel Support Point, San Pedro (DFSP) 1. CA-E Submittal X
Funding Source DERA 2. 12/31/02 Status X
Service Branch DESC 3. Annual Funding Review X
Tank Farm, Administration and Pump
DTSC Site# House Areas 4. 6/30/03 Status Z|
RB# RB PCA# 16637 Lead RB#4 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks o | %n| CdiforniaDSMOA Services | 5 | o
Community Relations 1 Attend yearly RAB meeting 111
Project Managers Meeting 1 Attend meeting if required 1]2
Long Term Monitoring of groundwater at Tank 1 Project Management, site visit, 1]2
Farm, Administration Areaand Pump House Area document review
Long Term monitoring of the remediation system 1| 1 | Project Management, sitevisit, 1]2
document review
Remediation of groundwater at Administration 1 | 1 | Project Management, site visit, 1]2
area document review
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | %o | CdiforniaDSMOA Services | 5 | o
Community Relations Attend yearly RA B meeting
Project Managers Meeting Attend meeting if required
Long Term Monitoring of groundwater at Tank Project Management, site visit,
Farm, Administration Areaand Pump House Area document review
Long Term monitoring of the remediation system Project Management, site visit,
document review
Remediation of groundwater at Administration Project Management, site visit,
area document review
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  /s/Jeffrey Hu Date: 8/19/2003
E-mail ghu@rb4.swrcb.ca.gov Phone# (213) 576-6736
DoD Project Manager /s/ Hasan Dogrul Date: 4/15/2003
E-mail hdogrul @desc.dla.mil Phone# (703) 767-8308

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




NorwakDFSP Annua Funding 2003 july 25.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Norwalk, Fuel Terminal DFSP 1. CA-E Submittal X|
Funding Source DWCF 2. 12/31/02 Status X
Service Branch DLA 3. Annual Funding Review X
Tank Farm, Truck Rack, Water Tank
DTSC Site## 300047 Area, Buried Oily waste southwest area 4. 6/30/03 Status X|
RB# 4 RB PCA# 166-33 Lead RB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | an | CaiforniaDSMOA Services | ox | 2
Community Involvement 1 | 1 | Attend semi-annual RAB meeting 112
Project Managers Meeting 1| 1 | Attend meeting asrequired 1] 2
LTM Long term remediation system O& M, Monitoring 1| 1 | Project Management, site visit, 1] 2
to determine optimal performance and efficiency document review.
of system.
LT™M Sami-annual sampling of on- and off-site wells 1| 1 | Project Management, site visit, 2| 2
document review
RA Remedial Actionsfor Truck Rack and Above 3 | 3 | Project Management, site visit, 313
Ground Tank areas. document review
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | an | CaiforniaDSMOA Services | ox |
Community Involvement Attend semi -annual RAB meeting
Project Managers Meeting Attend meeting as required
LT™M Long term remediation system O& M, Monitoring Project Management, site visit,
to determine optimal performance and efficiency document review
of system.,
LTM Semi-annual sampling of on- and off-site wells Project Management, site visit,
document review
DTSC Project Manager N/A Date:
E-mail Phone #
RWQCB Project Manager  /s/ AnaTownsend Date: 04/10/03
E-mail aveloz@rb4.swrcb.ca.gov Phone#  (213) 576-6738
DaoD Project Manager /s KolaOlowu Date: 04/10/03
E-mail kolowu@desc.dla.mil Phone# (703) 767-8316

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




OxnardCamarilloArpt_AppE.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Camarillo Airport 1. CA-E Submittal X|
Funding Source DERP-J09CA0126 2. 12/31/02 Status X|
Service Branch FUDS 3. Annua Funding Review Z|
DTSC Site# 300576 4. 6/30/03 Status Z|
RB# 4 RB PCA# 169-43 Leed RB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | = | CdiforniaDSMOA Services | 2 | &
Draft Supplemental RI Field Investigation report Review and comment 212
Technical review meeting 2
Draft FSIRAP Field investigation and report Review and comment 12
Technical review meeting
Final supplemental RI Final RI report Review and comment
Final FSRAP Final report
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks x| =1 CdiforniaDSMOA Services | 2|
Monitoring report Start Groundwater Monitoring Review and comment

Technical review

CCRWQCB Project

Manager /S Mr. Peter Raftery Date: 2/6/2002
E-mail Praftery@rb4.swrcb.ca.gov Phone# 213-576-6796
DoD Project Manager /SI TAWNY TRAN Date: 2/6/2002
E-mail TTRAN@SPL.USACE ARMY MIL Phone#  213-452-3991

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




DavisTrans_E_063003.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Davis Transmitter Site - McClellan AFB 1. CA-E Submittal X|
Funding Source BRAC IV 2. 12/31/02 Status L]
Service Branch AFBCA 3. Annual Funding Review |:|
DTSC Site# 100266 4. 6/30/03 Status Z|
RB# 5 RB PCA# 166-52 Lead RWQCB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| = | CdiforniaDSMOA Services | 2 | &
Remedial Action 4 Each Davis Quarterly Operations and .
Operations Monitoring Report (F) Revien and Comment 1
Proposed Plan Davis Site Proposed Plan (D, DF, F) Review, Comment, and 5
Approve
Proposed Plan Davis Site Proposed Plan Public Meeting Participate in Meeting 5
Program Management 2 Each Site Inspections Attend Site I nspections 1
Program Management 2 Each Technical Specific Meetings Participate in Meetings 1
usT 1 UST Work Plan (D, F) Review, Comment, and 5
Approve
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks M| = | CdiforniaDSMOA Services | 2 | &
Remedial Action 4 Each Davis Quarterly Operations and .
Operations Monitoring Report (F) Review and Comment 1
Record of Decision Davis Site Record of Decision (D, DF, F) Review, Comment, and 5
Approve
Program Management 2 Each Site Inspections Attend Site Inspections 1
Program Management 2 Each Technical Specific Meetings Participate in Meetings 1
usT 1 UST Work Plan (D, ) Review, Comment, and 1
Approve
usT UST Closure Report (F) Review, Comment, and 5

Approve

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2;
[5] Delayed, carryover to Out-Years; and [6] Tasks will not be performed.




DavisTrans_E_063003.doc

DTSC Project Manager Kevin Depies/s/ Date: 12/21/01

E-mail K depies@dtsc.ca.gov Phone#  916-255-3683
RWQCB Project Manager  JamesD. Taylor /s/ Date: 12/21/01

E-mail Taylorjd@rb5s.swrch.ca.gov Phone#  916-255-3069
DoD Project Manager Paul Brunner /s/ Date: 12/20/01

E-mall Pbrunner@afbdal.hg.af.mil Phone#  916-643-1250 x201

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2;
[5] Delayed, carryover to Out-Years; and [6] Tasks will not be performed.



Titan1lA_AppEJuly2003rev.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Beale Air Force Base, Titan |-A Missile Facility 1. CA-E Submittal X
Funding Source DERP 2. 12/31/02 Status X
Service Branch USACE, Sacramento District 3. Annual Funding Review Z|
DTSC Site# 100525 4. 6/30/03 Status X
RB# 5 ~ RBPCA# 16951 =~ lead RB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | 3| CdiforniaDSMOA Services | 3% |
Feasibility Study Finish Focused Feasibility Study-pilot study Review and comment on focused 2|2
FS Report.
Remedial Investigation | Start and implement Site Wide Remedial Review and comment on extended | 2 | 2
Investigation Remedial Investigation Work
Plan.
Risk Assessment Review and comment on Risk 313
Assessment.
Remedial Action Determine best Remedial Action approach Review and comment on 33
Remedial Action proposal.
NPDES Permit Report of Waste Discharge Review NPDES permit required 111
monitoring reports for treatment
system.
Remedial Action Quarterly Groundwater Monitoring (4) Review and comment on quarterly | 1 | 1
(Long Term groundwater and NPDES monthly
Monitoring) reports.
Work Plan Corrective Action Plan Review and comment on 313
Corrective Action Plan. Meet
with the Army to negotiate terms
and conditions.
Public Information Outreach (1) Attend Public Information 111
Outreach Meeting.
Meetings (6) Attend Technical Review 111
Meetings.
SteVist Conduct two (2) site visits during 2|2
Remedial Investigation.
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| 3| CdiforniaDSMOA Services | 3% |
Remedial Action Quarterly Groundwater Monitoring (4) Review and comment on quarterly
(Long Term groundwater and NPDES monthly
Monitoring) reports.
NPDES Permit Report of Waste Discharge Review NPDES permit required
monitoring reports for treatment
system, if operating.
Public Information Outreach (2) Attend Public Information
Outreach Meetings.
Meetings (4) Attend Technical Review
M eetings.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Titan1lA_AppEJuly2003rev.doc

DTSC Project Manager

E-mail

RWQCB Project Manager ~ Robert Reeves /sl
E-mail reevesr @rh5s.swrch.ca.gov

DoD Project Manager Brenda Pedersen /sl
E-mail bpedersen@spk.usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

3 March 2003

(916) 255-3051

29 January 2002

(916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



Titan1B_AppEJuly2003rev.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Beale Air Force Base, Titan |-B Missile Facility 1. CA-E Submittal X
Funding Source DERP 2. 12/31/02 Status X
Service Branch USACE, Sacramento District 3. Annua Funding Review Z|
DTSC Site# 100567 4. 6/30/03 Status X
RB# 5 RB PCA# 169-55 Leed RB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2 | 3| CdiforniaDSMOA Services | 3% |
Work Plan Lead Removal Feasibility Study Review and comment on Work 212
Plan
Corrective Action Corrective Action Plan Review and comment on 313
Corrective Action Plan. Meet
with the Army to negotiate terms
and conditions.
Ste Vist Conduct one (1) site visit during 111
field activities.
Meetings (4) Attend Technical Review 2|2
meetings.
Public Information Outreach (1) Attend Public Information 33

Outreach Meeting.

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| k| CdiforniaDSMOA Services | 2 | i
Closure Report Site Closure Report (to include UST Closure Review and issue closure letter
Report and Corrective Action Report)
Meetings (6) Attend Technical Review
Meetings.
No Further DoD Action I ssue concurrence letter.
Site Vist Conduct one (1) sitevisit during
field activities.
Meetings (4) Attend Technical Review
meetings.
Public Information Outreach (1) Attend Public Information
Outreach Meeting.
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager ~ Robert Reeves /sl Date: 3 March 2003
E-mail reevesr@rb5s.swrch.ca.gov Phone#  (916) 255-3051
DaoD Project Manager Brenda Pedersen Isl Date: 29 January 2002
E-mail bpedersen@spk.usace.army.mil Phone# (916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Titan1C_AppEJuly2003rev.doc

Description

Name of Installation
Funding Source
Service Branch
DTSC Site#

RB# 5

RB PCA#

TWO-YEAR JOINT CA EXECUTION PLAN

Beale Air Force Base, Titan |-C Missile Facility

Requirement
CA-E Submittal

DERP

USACE, Sacramento District
100568

169-54 Leed RB

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk w N PE

Annual Funding Review

> X > >

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | | CdiforniaDSMOA Services | 2 | 5in

Abandon wells/fill in USTs* Review Work Plan and 2|2
comment*

Site Closure Report* Review and issue Closure 3|3
letter*

Meetings (4)* Attend technical meetings* 111

Public Information Outreach (1)* Attend Public Information 3|3
Outreach meeting*

* - tasks and CaliforniaDSMOA services are

contingent upon the Army securing funding during

the cooperative agreement period, regardless of

year 1 or year 2.

Rights of Access Continue assisting Corps of
Engineers with Rights of Access
I ssues with Landowner, to alow
site closure when funding
becomes available again.

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks o | 3| CaliforniaDSMOA Services | 2% | i

Dec

Jun

Dec

Jun

Secure Silo*
Site Closure/ No Further Action*
Meeting (2)*
Public Information Outreach (1)*

* -tasks and CaliforniaDSMOA services are
contingent upon the Army securing funding during
the cooperative agreement period, regardless of
year 1 or year 2.

Rights of Access

Review and issue comments*
Review and issue comments*
Attend technical meeting*

Attend Public Information
Outreach meeting*

Continue assisting Corps of
Engineers with Rights of Access
I ssues with Landowner, to alow
site closure when funding
becomes available again.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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DTSC Project Manager

E-mail

RWQCB Project Manager  Robert Reeves Isl
E-mail bartonj @rb5s.swrch.ca.gov

DoD Project Manager Brenda Pedersen /sl
E-mail bpedersen@spk.usace.army.mil

Date:
Phone #
Date:
Phone #
Date;
Phone #

3March 2003

(916) 255-3051

29 January 2002

(916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



DQUniv_AppEJuly2003rev_.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement
CA-E Submittal

Description

Name of Installation Deganawidah-Quetzal coatl University
Funding Source DERP

Service Branch USACE, Sacramento District

DTSC Sitett 100570

RB# 5 RB PCA# 169-59 Leed RB

CA Period 1 JUL 02 - 30 JUN 04

12/31/02 Status

6/30/03 Status
12/31/03 Status
6/30/04 Status

o bk~ w DN PE

YEAR 1

July 1, 2002 to June 30, 2003

Milestones

Tasks

California DSMOA Services

Preliminary
Assessment

Site Inspection Draft
Final Report

Long-Term Monitoring

Complete Preliminary Site Assessment Report for
review and comment

Complete Site Inspection Report for review and
comment

Prepare Decision Document for Long-Term
Monitoring (Optional)
Quarterly Groundwater Monitoring (4)

Develop accurate Operations & Maintenance cost
estimate for future budgeting

Periodic review of compliance w/project goals
Bi-annual meetings (2)

Public Meeting (1) (Optional)

Site Visit

Review and comment on revised
Preliminary Assessment Report.

Review and comment four times a
year on the submitted groundwater
monitoring reports.

Review current progress and meet
with Federal agency to discussthe
details and progress of the project.
Technical Review Meetingsto
discuss the contents of the
quarterly report and to determine
if additional work isrequired.
Public informational meeting to
present results of the Preliminary
Assessment & Site Investigation
Report

Conduct one (1) sitevisit

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Annual Funding Review

I el (el

N W
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YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks e | | CadliforniaDSMOA Services | 3% | 3
Long-Term Monitoring | Quarterly Groundwater Monitoring (4) Review and comment four timesa
year on the submitted groundwater
monitoring reports.
Develop accurate Operations & Maintenance cost Review current progressand meet
estimate for future budgeting with Federal agency to discussthe
Periodic review of compliance w/project goals details and progress of the project.
Bi-annual meetings (2) Technical Review Meetingsto
discuss the contents of the
quarterly report and to determine
if additional work is required.
Site Visit Conduct one (1) site visit
DTSC Project Manager Date:
E-mail Phone #
RWQCB Project Manager  Robert Reeves /sl Date: 3 March 2003
E-mail reevesr@rh5s.swrch.ca.gov Phone # (916) 255-3051
DoD Project Manager Peter Broderick /sl Date: 19 December 2001
E-mail pbroderick@spk.usace.army.mil Phone # (916) 557-7430

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




GeorgeAFB_AppE.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation GeorgeAir Force Base— Reuse Activities 1. CA-E Submitta Z|
Funding Source BRAC 2. 12/31/02 Status X
Service Branch Air Force 3. Annual Funding Review Z|
DTSC Site## 400071 4. 6/30/03 Status X
RB# 6 RB PCA# 16661 Lead Water Board 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks o | an | CaliforniaDSMOA Services | pe | o
Site Investigation Digldrin— Phase | Groundwater and Sail 2 | 2 | Review, comment and approve 2| 2
Report I nvestigation Report
Report Well Destruction Workplan 2 | 2 | Review, comment and approve 2| 2
Report Well Destruction Report 1| 1 | Review, comment and approve 1)1
Work Plan Original and 2" Skeet Ranges Characterization 2 | 2 | Review, comment and approve 2| 2
Work Plan
Closure Plan Skeet Range Closure Plan 2 | 2 | Review, comment and approve 2| 2
EE/CA Origina and 2" Skeet Ranges EE/CA 2 | 2 | Review, comment and approve 2| 2
Closure Report Original and 2" Skeet Range Closure Report 1| 2 | Review, comment and approve 1] 2
FOST/SEBS Subparcel D-5b (Cal/Nev Parcel) 2 | 2 | Review, comment and approve 2| 2
RPM Meetings 1| 2 | Attend and comment 1] 2
Status reports to Regional Water Quality Control N1 N1 Oral or Written 1] 2
Board
AFRPA Program Peer Review 2 | 2 | Participate 2| 2
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks o | an | CaliforniaDSMOA Services | pe | 3
I ] — , 7 o I
Work Plan Basewide EBS Data Gap I nvestigation Work Plan 3 Review, comment and approve
Closure Report EOD Range Soil Investigation Closure Report 3 Review, comment and approve
Closure Report Basewide EBS Data Gap Investigation Report 1 Review, comment and approve
Report Well Destruction Report 1 Review, comment and approve
RPM meetings 1 Attend and comment
Status reports to Regional Water Quality Control “;’ Oral or Written
Board
AFRPA Program Review 1 Participate
DTSC Project Manager Not applicable Date:
E-mail Phone #
RWQCB Project Manager  Jehiel W. Cass/s/ Date: 02/21/02: 12/13/02: 8/5/03
E-mail jcass@rb6v.swrcb.ca.gov Phone#  760-241-2434
DoD Project Manager Tony Wong /s/ Date: 12/18/01
E-mail tong.wong@afrpa.pentagon.af.mil Phone# 916-643-6420x 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




GeorgeAFB_AppE.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation GeorgeAir Force Base— Operable Unit Three 7. CA-E Submittal Z|
Funding Source BRAC 8. 12/31/02 Status X
Service Branch Air Force 9. Annual Funding Review Z|
DTSC Site# 400071 10 6/30/03 Status Z|
RB# 6 RB PCA# 16661 Lead Water Board 11 12/31/03 Status |:|
12 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks o | 5| CaliforniaDSMOA Services | o |
Report Annual 2001 BWGWM Report (appliesto all 2 Review, comment and approve 212
OUs)
Report Annual 2002 BWGWM Report (appliesto all 1| 1 | Review, comment and approve 111
OUs)
Report Long-Term Maintenance and Monitoring Plan— 2 | 2 | Review, comment and approve 212
OU3 Landfills
WQPS Report Water Quality Protection Standards (WQPS) — 2 | 2 | Review, comment and approve 212
OU3 SEDA Landfill
Report Site OT-69 Phase | TCE Investigation Report 1 | 2 | Review, comment and approve 2
Report Site OT-51 Vapor Point Installation Post 1| 2 | Review, comment and approve 2
Construction Report
SAP OT-69 Phase Il TCE Investigation SAP 1| 1 | Review, comment and approve 111
Addendum
ESD for ROD Site OT-51 Explanation of Significant Differences 2 | 2 | Review, comment and approve 2] 2
(ESD)
ESD for ROD Site FT-19b and LF-35 ESD 1| 1 | Review, comment and approve
Report Site OT-51 Start-up Report 2 | 2 | Review, comment and approve
Report Sami-Annual Remedial Action for Sites WP-17, 1| 2 | Review, comment and approve
FT-19a, FY-19c, OT-51 and Landfills DP-03,
DP-04, LF-12, LF-14 and SEDA Report
SAP Sampling and Analysis Plan Addendum, 1| 2 | Review, comment and approve 1] 2
Background and Compliance Well Installation for
OU 3 Landfills DP-03, LF-12 and LF-14
Field Oversight 1| 1 | Conduct 111
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks u = CaiforniaDSMOA Services |2 | =
Report Annual 2002 BWGWM Report (appliesto all 1 Review, comment and approve 1
OUs)
Report Annual 2003 BWGWM Report (appliesto all 1 Review, comment and approve 1
OUs)
Work Plan Site WP-17 Additional Bioventing Investigation 3 Review, comment and approve 3
Well Installation Work Plan
Work Plan Site OT-69 Phase || Site Investigation Work Plan 1 Review, comment and approve
Report Semi-Annual Remedia Action for Sites WP-17, 1 Review, comment and approve
FT-19a, FY-19c, OT-51 and Landfills DP-03,
DP-04, LF-12, LF-14 and SEDA
Report Background and Compliance Well Installation for 1 Review, comment and approve 1
OU 3 Landfills DP-03, LF-12 and LF-14 Report
Work Plan Site FT-19b Closure Plan 1 Review, comment and approve
ESD for ROD Site FT-19b and LF-35 ESD 1 Review, comment and approve

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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Status review meetings 1 Participate
Field Oversight and Sampling Activities 1 Conduct
DTSC Project Manager Not applicable Date:
E-mail Phone #
RWQCB Project Manager ~ Jehiel W. Cass/s/ Date: 02/21/02: 12/13/02: 8/5/03
E-mail jcass@rb6v.swrcb.ca.gov Phone#  760-241-2434
DoD Project Manager Tony Wong /s/ Date: 12/18/01
E-mail tong.wong@afrpa.pentagon..af.mil Phone# 916-643-6420 x 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation GeorgeAir Force Base— Operable Unit Two 13 CA-E Submittal X|
Funding Source BRAC 14 12/31/02 Status X
Service Branch Air Force 15 Annual Funding Review Z|
DTSC Site# 400071 16 6/30/03 Status X
RB# 6 RB PCA# 16661 Lead Water Board 17 12/31/03 Status |:|
18 6/30/04 Status []
CA Period 1 JUL 02 —30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks 2| | CdiforniaDSMOA Services | | &
Report Extraction Well (Bioventing & SVE) Installation 1| 2 | Review, comment and approve 1] 2
Work Plan sveg:l)(rtPlan - H202 Treatment for Biofouled Wells 2 | 2 | Review, comment and approve 212
Report Semi-Annual OU-2 SVE IRA Process Report 1 | 2 | Review, comment and approve 112
Report Free-Product Recovery System ITIRs 1| 2 | Review 1] 2
Work Plan ST-58 SVE System Design and Installation Plan 2 | 2 | Review, comment and approve 21 2
Work Plan OU2 SVE IRA System Design and Installation 2 | 2 | Review, comment and approve 1] 2
FS P&an Feasibility Study 1 | 3 | Review, comment and approve 113
Field Oversight and Sampling Activities 1| 2 | Participate 1] 2
Status review meetings 1| 2 | Participate 2
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks o | 3| CdliforniaDSMOA Services | oe |
SAP Sites ST-54 and ST-57 Source Area Site 3 Review, comment and approve
Investigation, Sampling and Analysis Plan
Addendum
SAP Site ST-67 Aboveground Storage Tank (AST Site 3 Review, comment and approve
Investigation, Sampling and Analysis Plan
Addendum
Report Free-Product Recovery System ITIRs 1 Review
Report OU 2 SVE IRA Process Report 1 Review, comment and approve
FS OU 2 Feasibility Study 1 Review, comment and approve
Proposed Plan OU 2 Proposed Plan 3 Review, comment and approve
Report OU-2 Risk Assumptions Document 1 Review, comment and approve
Report OU-2 Risk Assessment Document 1 Review, comment and approve
Field Oversight and Sampling Activities 1 Participate
Status review meetings 1 Participate
DTSC Project Manager Not applicable Date:
E-mail Phone #
RWQCB Project Manager  Jehiel W. Cass/g/ Date: 02/21/02: 12/13/02: 8/5/03
E-mail jcass@rb6v.swrcb.ca.gov Phone#  760-241-2434
DoD Project Manager Tony Wong /s/ Date: 12/18/01
E-mail tony.wong@af rpa.pentagon.af.mil Phone#  916-643-6420 x 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation GeorgeAir Force Base— Operable Unit One 19 CA-E Submittal X|
Funding Source BRAC 20 12/31/02 Status X
Service Branch Air Force 21 Annual Funding Review Z|
DTSC Site# 400071 22 6/30/03 Status X
RB# 6 RB PCA# 16661 Lead Water Board 23 12/31/03 Status |:|
24 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks M| &: | CdiforniaDSMOA Services | 2| &
Report Geological Conceptual Site Model — OU 1 2 | 2 | Review, comment and approve 212
Report Hydrogeological Site Conceptual Model 1| 1 | Review, comment and approve 1)1
Report Phase |V Data Gaps Investigation Sampling and 1| 1 | Review, comment and approve 1)1
Analysis Plan Addendum
Report Revised Draft 5-Yr ROD Review Document 3 | 3 | Review, comment and approve 313
Report NZ-55 Conversion to Extraction Well Report 2 | 2 | Review, comment and approve 21 2
Report Tech Memo — Spillsand Leaks Related to OU 1 2 | 2 | Review, comment and approve 212
Report Process Monitoring, , Third Quarter 2002, OU 1 1 | 2 | Review and comment 112
Groundwater Extraction/Treatment System Report
SAP Site CG-70 Source Area Site Investigation, 1 | 3 | Review, comment and approve 113
Sampling and Analysis Plan Addendum
Status review meetings 2 | Participate
Field oversight and sampling activities 2 | Participate
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks % || CdiforniaDSMOA Services | | &
SAP Site CG-70 Source Area Site Investigation, 1 Review, comment and approve
Sampling and Analysis Plan Addendum
SAP Site CG-70-Alternate Discharge Point- \Work-Plan 4 Reviewcomment-and-approve
SAP Site CG-70 Well Modifications, Work Plan 1 Review, comment and approve
Report PhaselV Data Gaps |nvestigation Report 1 Review, comment and approve
Report Process Monitoring, Fourth Quarter 2002, OU 1 1 Review and comment
Groundwater Extraction/Treatment System Report
Report Process Monitoring, First Quarter 2003, OU 1 1 Review and comment
Groundwater Extraction/Treatment System Report
Report 5Yr ROD Review Document 1 Review, comment and approve
Report Hydrogeological Site Conceptual M odel 1 Review, comment and approve
Report PhaselV Data Gaps I nvestigation Sampling 1 Review, comment and approve
and AnalysisPlan Addendum
Report, Status OU-1 Shutdown Approach 1 Review, comment and approve
Field Oversight and Sampling Activities 1 Participate
Status review meetings 1 Participate
OP& S Review 1 Review and comment

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Not Applicable

Jehiel W. Cass/s/

jcass@rb6v.swrch.ca.gov

Tony Wong /s/

tong.wong@afrpa.pent

on.af.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

02/21/02: 12/13/02: 8/5/03

760-241-2434

12/18/01

916-643-6420 x 103

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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Description

Name of Installation
Funding Source
Service Branch
DTSC Site#

RB# 8

TWO-YEAR JOINT CA EXECUTION PLAN

Requirement

CA Period 1 JUL 02 - 30 JUN 04

Camp Anza 1. CA-E Submittal
DERA 2. 12/31/02 Status
FUDS 3. Annua Funding Review
400509 4. 6/30/03 Status
RB PCA# 16983 Leed RWQCB 5. 12/31/03 Status
6. 6/30/04 Status

YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks CdiforniaDSMOA Services | o« | in
Draft RI/FS Field RI investigation and reports for C-9 Review and comment 212
Technical Review Meeting Attend meeting 4
Sitevisit
Fina RI/FS Final RI/FSreport site C-9 Review and comment 2
Technical Review Meeting Attend meeting 4
RI Remedial Investigation Work Plan UST site B2 Review and comment 1
(Draft, Draft final) Attend meeting
sitevisit
Remedial Investigation Report UST site B2 (Draft, Review and comment
Draft final) Attend meeting
Remedial Investigation Work Plan UST Site B10 Review and comment 1
(Dréft, Draft final) Attend meeting
sitevisit
Remedial Investigation Report UST site B10 Review and comment
(Draft, Draft final) Attend meeting
YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks CaiforniaDSMOA Services | ox
PRP report Define PRPs for site C2A Review and comment
Sampling Report Ground Water Monitoring Beginsfor site C-9 Review and comment

Ground Water Monitoring at UST Site B2 and B10
Work Plan and Report.

Review and comment

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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DTSC Project Manager Regional Board L ead
E-mail

RWQCB Project Manager ~ PatriciaHannon  /¢/

E-mail hannon@rb8.swrch

DoD Project Manager TAWNY TRAN /¢

E-mail TTRAN@SPL.USACE.ARMY .MIL

Date:
Phone #
Date:
Phone #
Date:
Phone #

12/20/01

909-782-4498

1/23/02

213-452-3991

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Description Requirement
Name of Installation Joint Forces Training Base (Formerly LAAFRC) 1. CA-E Submittal X|
Funding Source ERA 2. 12/31/02 Status X
Service Branch ARMY Nationa Guard 3. Annua Funding Review Z|
DTSC Site# 400332 4. 6/30/03 Status &
RB
# 8 RB PCA# 16982 Lead RB 5. 12/31/03 Status |:|
6. 6/30/04 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2002 to June 30, 2003
Milestones Tasks e | %n| CdiforniaDSMOA Services | 5 | o
Remedial OU-3 Phase 1 Final Report 1 Review, Comment and Approve 111
Investigations/
Feasibility Studies
Phase 2 Field Work 2 Site Vigt 2|2
OU-3 Phase 2 Draft Report 1 Review, Comment and Approve 111
OU-1 Phase 2 Tech Memo 2 Review, Comment and Approve 212
OU-1 Phase 2B Field Work 2 Site Visit 2|2
OU-1 Phase 2b Draft Report 2 Review, Comment and Approve 212
OU-2 Phase 2 Tech Memo 2 Review, Comment and Approve 2|2
OU-2 Phase 2B Field Work 2 Site Vigt 2|2
OU-2 Phase 2b Draft Report 1 Review, Comment and Approve 12
Petroleum Sites RI/FS Phase 1 Draft Report 1 Review, Comment and Approve 111
RPT/CAP
Phase 1 Draft Final Report 1 Review, Comment and Approve 111
Phase 1 Final Report 1 Review, Comment and Approve 111
Phase 2 Field Work 1 Site Vigt 11
Phase 2 Draft Report 1 Review, Comment and Approve 111
Record of Decision South Landfill Decision Document 2 Review, Comment and Approve, 212
/RAP Sign Record of Decision
Remedial Design Fuel Farm Office System Pilot Study 2 Review, Comment and Approve 212
Fuel Farm Office System Construction 2 Site Vist 212
Remedial Action Building 35 Operation and Maintenance Quarterly Review, Comment, Site Visit
Reports
JPA Tank Farm Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
JP4 Containment Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
CFR Area Operation and Maintenance Quarterly 1 Review, Comment, Site Visit 111
Reports
Landfill Area Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
Fuel Farm Office Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
Building 9/Hanger 1 Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
Building 158 Operation and Maintenance 1 Review, Comment, Site Visit 111
Quarterly Reports
Annual and Quarterly Groundwater Monitoring 1 Review, Comment, Site Visit 111

Reports

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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UST Closure Report Building 244 Closure Report 1 Review, Comment, |ssue Closure 111
Letter
Building 27 Closure Report 1 Review, Comment, |ssue Closure 1 (1
Letter
Building 43 Closure Report 1 Review, Comment, Issue Closure 111
Letter
Building 25 Closure Report 1 Review, Comment, Issue Closure 111
Letter
Building 2 Closure Report 1 Review, Comment, Issue Closure 111
Letter
Building 37 Closure Report 1 Review, Comment, |ssue Closure 111
Letter
Program Management 11 RPM Mestings 1 Participate in Meetings at the 111

10 RPM Teleconferences

Facility
Participatein Meetings

Community Relations

4 RAB Meetings

Attend RAB Meetings and
Participate as RAB members

YEAR 2 July 1, 2003 to June 30, 2004
Milestones Tasks 2| = | CdifornaDSMOA Services | 3% | 3
Remedia OU-3 Phase 2 Draft Final Tech Memo Review, Comment, Approve
Investigation/
Feasibility Study

OU-1 Phase 2B Draft Tech Memo
QU-1 Phase 2B Draft Final Tech Memo
OU-2 Phase 2b Draft Tech Memo
QU-2 Phase 2b Draft Final Tech Memo
OU-1, OU-2, OU-3 Feasibility Study
OU-1, OU-2, OU-3 RI/FS Final Report

Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve

Petroleum Sites RI/FS
RPT/CAP

Phase 1 Draft Fina Tech Memo

Phase 1 Final Tech Memo

Review, Comment, Approve

Review, Comment, Approve

Remedial Design JP4 Containment Phyto Barrier Installation Site Visit, Review, Comment
Landfill System Relocation Site Visit, Review, Comment
Fuel Farm Office System Upgrade Site Visit, Review, Comment
Remedial Action Building 35 Operation and Maintenance Quarterly Review, Comment, Site Visit

Reports

JP4 Tank Farm Operation and Maintenance
Quarterly Reports

JP4 Containment Operation and Maintenance
Quarterly Reports

CFR Area Operation and Maintenance Quarterly
Reports

Landfill Area Operation and Maintenance
Quarterly Reports

Fuel Farm Office Operation and Maintenance
Quarterly Reports

Building 9/Hanger 1 Operation and Maintenance
Quarterly Reports

Building 158 Operation and Maintenance
Quarterly Reports

Annual and Quarterly Groundwater Monitoring
Reports

Review, Comment, Site Visit
Review, Comment, Site Visit
Review, Comment, Site Visit
Review, Comment, Site Visit
Review, Comment, Site Visit
Review, Comment, Site Visit
Review, Comment, Site Visit

Review, Comment, Site Visit

Program Management

11 RPM Mestings

Participate in Meetings at the
Facility

10 RPM Teleconferences

Participate in Meetings

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Community Relations | 4 RAB Meetings ‘ ‘ ‘

Attend RAB Meetings and
Participate as RAB members

DTSC Project Manager

E-mall

RWQCB Project Manager  /s/ John Broderick

E-mail jbroderic@rb8.swrcb.gov
DoD Project Manager /s/ Guy Romine

E-mail Guy.Romine@azdema.state.az

Date:
Phone #
Date:
Phone #
Date:
Phone #

11/26/01

(900) 782-4494

11/15/01

(562) 795-2821

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



CALIFORNIA STATE WATER RESOURCES CONTROL BOARD

SUCCESS STORIES
JANUARY 1-JUNE 30, 2003
(Extracted from Semiannual Performance Reports)

SAN FRANCISCO BAY REGIONAL WATER QUALITY CONTROL
BOARD

TRAVISAIR FORCE BASE, (AIR FORCE/DERA) — PCA NO. 16619
The Final ROD was sgned in January 2003. Seventeen UST's were closed throughout the base.

HAMILTON ARMY AIRFIELD, (ARMY/BRAC I&11) —PCA NO. 16635
Agreements have been reached to support the Army’ s desire for Early Transfer of the Main
Airfidd Parcd and to support the Hamilton Wetlands Restoration Project’ s interest in moving
forward on the wetlands development.

CENTRAL COAST REGIONAL WATER QUALITY CONTROL BOARD

FORMER FT. ORD ARMY BASE/PRESIDIO OF MONTEREY ANNEX, (ARMY BRAC
1/11) - PCA NO. 16622

The Track O Finding of Suitability to Transfer will passtitle for 1,234 acres of former Army land
containing 1,184 buildings and structures. Thisis the former Fort Ord’s most complicated land
transfer to-date.

VANDENBERG AFB (AIR FORCE/DERA) - PCA NO. 16626

The latest Performance Monitoring Report for the Site 20 Source Reduction System shows the
system has removed an estimated 8,434 pounds of hydrocarbons in the vapor phase and 70
pounds of hydrocarbons from the groundwater phase since becoming operationd in August

1998. Based on incoming and outgoing groundwater data at the Site 60 Permeable Reactive
Barrier System, MTBE concentrations in groundwater have been generaly reduced more than 90
percent (i.e., maximum average incoming MTBE concentration of 94 ppb and maximum average
outgoing concentration of 5 ppb). In addition, two underground storage tank Sites and eight
aress of concern have been closed.

CAMP ROBERTS, (ARMY/DERA) - PCA NO. 16931

The Army Nationd Guard has been successful in obtaining the additiond funding to complete
the removal action for the lead-contaminated waste in a tributary to the Nacimiento River. The
area of wagte is much larger than origindlly estimated and disposal costs were extremdy high.

MONTEREY PENINSULA AIRPORT DISTRICT, (FUDSDERA) - PCA NO. 16939
Operationa testing of a TCE groundwater cleanup system began at the Casanova Oak Knall’s
Neighborhood Park in May. The Airport Digtrict and the Federd Government, co-defendantsin




aprivate party civil lawsuit, recently announced an out-of- Court settlement. Continuation of the
lawsuit could have caused sgnificant site cleanup ddays.

LOSANGELESREGIONAL WATER QUALITY CONTROL BOARD

DESP NORWALK, (DESC/DERA) — PCA NO. 16638

The Vapor Extraction System (VES) and the free-product recovery/groundwater trestment
(FPR/GWT) system have removed atotal of 140,031 galons of hydrocarbons since the start of
the operations. An estimated 113,629 galons of hydrocarbons have been destroyed due to
enhanced biodegradation resulting in atota estimated 253,660 gallons of hydrocarbons
recovered or destroyed to-date at the subject site.

CENTRAL VALLEY REGIONAL WATER QUALITY CONTROL BOARD

SHARPE DDRW, (DLA/DERA) — PCA NO. 16641

The Draft Five-Y ear Review Report was issued in March 2003, Thisistheinitid Five-Y ear
Review for the Depot. DDJC-Sharpe received concurrence from the regulatory team that
condruction of the remedy is complete, though optimization is still needed to improve plume
containment.

MATHER AIR FORCE BASE, (AIR FORCE/BRAC I&11) = PCA NO. 16647

The Passve Diffuson Bag groundwater sampling technology was evauated and a strategy was
gpproved for using this sampling method, in conjunction with slandard micropurge sampling
method, to monitor for VOCs in seected and newly-ingdled wells. As aresult, asgnificant cost
savings in the groundwater monitoring program was redized.

MCCLELLAN AIR FORCE BASE, (AIR FORCE/BRAC 1V) - PCA NO. 16648
Completion of Final No Action Record of Decision for Soil at Sx Stes.

CASTLE AIR FORCE BASE, (AIR FORCE/BRAC 1&11) = PCA NO. 16649
The Source Control Operable Unit (SCOU) Record of Decison -Part 2 has been findized. The
Final Comprehensive Base-wide Remedia Investigation/Feasibility-Part 2 has been findized.

TRACY DDRW, (DLA/DERA) —PCA NO. 16651

Modifications to the overland flow disposal system and the injection gdleries have provided
more digposal capacity. Theincreased disposal capacity and the repair of the communication
problems between the extraction network and the control system in late 2002 alowed DDJC-
Tracy to pump-and-treat more groundwater in this reporting period than in previous ones.




LAHONTAN REGIONAL WATER QUALITY CONTROL BOARD

SIERRA ARMY DEPOT, (ARMY/DERA) - PCA NO. 16655

The pilot study zero-vaent iron PRB, ingtalled at a depth of 90-110 feet by a new vendor
(GeoSierra), appearsto be avalid long-term cleanup strategy. Initid monitoring shows
substantia reduction of TCE concentrations.

The Building 210 area groundwater pump-and-treat system plume extracted an average of
110,000 gdlons daily from the TCE plume.

EDWARDSAIR FORCE BASE, (AIR FORCE/DERA) - PCA NO. 16660
Remedid investigations and actions have been completed for OU- 3, the Homestead Wells
Investigation Area.  Other treatment pilot projects involve treating solvent contaminated
groundwater with sulfate and Fenton’s Reagent.

GEORGE AIR FORCE BASE (AIR FORCE/BRAC 1&11) - PCA NO. 16661
Technology successesinclude: 1) free-product JP-4 jet fud skimming, 2) clean closure of Site
LF-35to facilitate anew arport hanger (awaiting ROD amendment), 3) conversion of the Site
OT-51 trestment system to a cataytic oxidation system, and 4) conversion of the SVE systems at
Sites ST-54 and ST-57 from propane to natural gas.

AIR FORCE PLANT #42, (AIR FORCE/DERA) - PCA NO. 16662

Severd sgnificant documents were presented to the Regulators, specificaly the Draft Find
Remedid Investigation (RI) for Operable Units 1, 2, 3, 4, and 5. The Draft Rl included
comments from regulatory agencies, as well as concerned citizens and staff of the Restoration
Advisory Board.

SIERRA ARMY DEPOT-—HONEY LAKE PARCEL, (BRAC 1V) - PCA CODE NO. 16963
The East shore parcel and the most-eastern portion of the Honey L akebed was mapped and
cleared for Non-Ordnance/Explosives.






